Accelerator

Activities to CAMs for durations and log

Activity ID Activity Name Activity Pre-Baseline| Pre-Baseline Min. Original Max. | Predecessors Successors
Type Actual Start | Actual Duration| Duration| Duration
Finich
475_02 Accelerator 11/25/09 30862 2977 97815
475.02.01 Project Management 11/25/09 1040 2977 2080
475.02.01.01 Conceptual Design (Post CD-0: OPC) 11/25/09 520 541 1040
475.02.01.01.01 Conceptual Design 11/25/09 _—_
01.01.01.006010 Oversee Mu2e Accelerator systems Conceptual Design: Conceptual Design-rela... | Task De... 390 520 01.01.01.006020
| 01.01.01.006020 Start Conceptual Design Tasks (CD-0 Approval) Start Mil...  11/25/09 0 01.001010 01.01.01.006010, 07.0...
| 01.01.01.006030 Accelerator Conceptual Design efforts complete Finish M... 02.01.012020, . 02.02.002340

475.02.01.01.02 Project Management

 475.02.01.02 Preliminary & Final Design (Post CD-1; PED)

01.02.007010 Oversee Mu2e Accelerator systems Preliminary Design & Final Design Task De...
01.02.007020 Start Preliminary Design Tasks (CD-1 Approval) Start Mil...
01.02.007060 Project Management Labor LOE FY2011 from CD-1 Level of ...
01.02.007070 Project Management LOE FY2011 from CD-1 Level of ...
01.02.007080 Project Management Equipment LOE FY2011 from CD-1 Level of ...
01.02.007090 Project Management Labor LOE FY2012 Level of ...
01.02.007100 Project Management LOE FY2012 Level of ...
01.02.007110 Project Management Equipment LOE FY2012 Level of ...
01.02.007120 Accelerator preliminary design efforts complete Finish M...
01.02.007130 Start Final Design Tasks (CD-2/3a Approval) Start Mil...
01.02.007140 Project Management Labor LOE FY2013 Level of ...
01.02.007150 Project Management LOE FY2013 Level of ...
01.02.007160 Project Management Equipment LOE FY2013 Level of ...
01.02.007170 Accelerator final design efforts complete Finish M...
475.02.01.03 Implementation & Close-out (Post CD-3; Line Iltem)
01.03.008010 Oversee Line ltem Implementation & Close-out of Mu2e Accelerator systems Task De...
01.03.008020 Start Implementation Tasks (CD-3b Approval) Start Mil...
01.03.008100 Project Management Labor LOE FY2014 Level of ...
01.03.008110 Project Management LOE FY2014 Level of ...
01.03.008120 Project Management Equipment LOE FY2014 Level of ...
01.03.008130 Project Management Labor LOE FY2015 Level of ...
01.03.008140 Project Management LOE FY2015 Level of ...
01.03.008150 Project Management Equipment LOE FY2015 Level of ...
01.03.008160 Project Management Labor LOE FY2016 Level of ...
01.03.008170 Project Management LOE FY2016 Level of ...
01.03.008180 Project Management Equipment LOE FY2016 Level of ...
01.03.008190 Project Management Labor LOE FY2017 Level of ...
01.03.008200 Project Management LOE FY2017 Level of ...
01.03.008210 Project Management Equipment LOE FY2017 Level of ...
01.03.008220 Accelerator implementation efforts complete Finish M...

475.02.02 Recycler
475.02.02.01 Recycler General
475.02.02.01.01 Conceptual Design (Post CD-0: OPC)

01.01.02.006010 Oversee Mu2e Accelerator systems Conceptual Design: Non-design-related tasks | Task De...
| 01.01.02.006110 Project Management Labor LOE FY2011 to CD-1 Level of ...
| 01.01.02.006120 Project Management LOE FY2011 to CD-1 Level of ...
| 01.01.02.006130 Project Management Equipment LOE FY2011 to CD-1 Level of ...
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390/ 01.01.01.006020 | 02.01.012020, 02.02.0...

02.01.012010 Recycler systems Conceptual Design Task De... 130 260

| 02.01.012020 Conceptual Design complete Finish M... 0 02.01.012010 02.02.002340, 01.01.0...
475.02.02.01.02 Preliminary & Final Design (Post CD-1; PED) . | ] o o  of |
02.01.02.013010 MILESTONE: Recycler Systems Final Engineering Design Complete Finish M... 0 02.02.02.02.01 01.02.007170
475.02.02.01.03 Implementation & Close-out (Post CD-3; Line Item) . | | o o  of |
02.01.03.014010 MILESTONE: Recycler Systems Installation and Close-out complete Finish M... 0 02.02.02.03.01... 1 01.03.008220
~ 475.02.02.02 Extraction System 560 2319 1670
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Accelerator Activities to CAMs for durations and log

Max. | Predecessors Successors

Duration| Duration

Min. |
Duration

[Pre-Baseline| Pre-Baseline|
Actual Start Actual

475.02.02.02.01 Conceptual Design (Post CD-0: OPC) | | 0 20 30 [
02.02.01.012010 Recycler Extraction Conceptual Design Task De... 130 260 390/ 02.01.012010 02.02.02.02.013010, O...
475.02.02.02.02 Recycler Extraction Kicker Magnet _—_—
475.02.02.02.02.02 Preliminary & Final Design (Post CD-1; PED) _—-_—
02.02.02.02.013010  PP: Recycler extraction kicker magnet Preliminary Design Task De... 60 02.02.01.01201... | 01.02.007120, 02.02.0...
‘ 02.02.02.02.013020  PP: Recycler extraction kicker magnet Final Engineering Design Task De... 10 20 60 02.02.02.02.01... | 02.01.02.013010, 01.0...

475.02.02.02.02.03 Implementation & Close-out (Post CD-3; Line ltem) __—_
02.02.02.03.014010 ' PP: Implementation and Close-out of Recycler extraction kicker magnet 390 520/ 02.02.02.02.01... 1 02.01.03.014010
475.02.02.02.03 Recycler extraction Kicker power supplies

__——
475.02.02.02.03.02 Preliminary & Final Design (Post CD-1; PED) __-_—
02.02.03.02.013010 | PP: Preliminary Design of Recycler Ring extraction kicker power supply Task De... 20 60 02.02.01.01201... | 01.02.007120, 02.02.0...

Activity ID [ Activity Name

‘ 02.02.03.02.013020  PP: Final Engineering Design of Recycler Ring extraction kicker power supply Task De... 10 20 60 02.02.03.02.01... | 02.01.02.013010, 01.0...
475.02.02.02.03.03 Implementation & Close-out (Post CD-3; Line Item) _—_—
02.02.03.03.014010 | PP: Implementation and Close-out of Recycler Ring extraction kicker power supply K Task De... 130 260 520 02.02.03.02.01... ' 02.01.03.014010
475.02.02.02.04_ MI-52 Kicker room expansion ——-a-a-d——

475.02.02.03 RR to P1 Transfer Line Magnets 280 1778 640
475.02.02.03.02 Preliminary & Final Design (Post CD-1; PED)
02.03.02.013010 mmi———ﬁm 01.02.007120, 02.03.0...
02.03.02.013020 PP: Final Engineering Design of Recycler Ring to P1 transfer line magnets Task De... 10 20 60 02.03.02.01301... | 02.01.02.013010, 01.0...

475.02.02.03.03 Implementation & Close-out (Post CD-3; Line ltem) __——
02.03.03.014010 PP: Implementation and Close-out of Recycler Ring to P1 transfer line magnets Task De... 390 520/ 02.03.02.01302... 1 02.01.03.014010

" 475.02.02.04 RR to P1 Transfer Line Magnet Power Supplies 150 1648 640

475.02.02.04.02 Preliminary & Final Design (Post CD-1; PED) __-_—

02.04.02.013010 PP: Preliminary Design of Recycler Ring to P1 transfer line magnet power supplys ' Task De... 20 60 02.02.01.01201... | 01.02.007120, 02.04.0...
02.04.02.013020 PP: Final Engineering Design of Recycler Ring to P1 transfer line magnet power... ' Task De... 10 20 60 02.04.02.01301... | 02.01.02.013010, 01.0...

475.02.02.04.03 Implementation & Close-out (Post CD-3; Line ltem) __——
02.04.03.014010 PP: Implementation and Close-out of Recycler Ring to P1 transfer line magnet p... | Task De... 130 260 520/ 02.04.02.01302... 1 02.01.03.014010

~ 475.02.02.05 RR to P1 line Mechanical & Vacuum Systems 430 1648 1300

475.02.02.05.02 Preliminary & Final Design (Post CD-1; PED) ___—

02.05.02.013010 PP: Preliminary Design of Recycler Ring to P1 transfer line Mechanical & Vacuu... Task De... 390 520/ 02.02.01.01201... 1 01.02.007120, 02.05.0...
02.05.02.013020 PP: Final Design of Recycler Ring to P1 transfer line Mechanical & Vacuum Syst...  Task De... 40 100 390/ 02.05.02.01301... 1 02.01.02.013010, 01.0...

475.02.02.05.03 Implementation & Close-out (Post CD-3; Line ltem) __—_
02.05.03.014010 PP: Implementation and Close-out of Recycler Ring to P1 transfer line Mechanic... Task De... 130 260 390 02.05.02.01302... 1 02.01.03.014010

~ 475.02.02.06 RR to P1 line Controls 300 1648 1040

475.02.02.06.02 Preliminary & Final Design (Post CD-1; PED) ___—

02.06.02.013010 PP: Preliminary Design of Recycler Ring to P1 transfer line Controls Task De... 130 260 390/ 02.02.01.01201... 1 01.02.007120, 02.06.0...
02.06.02.013020 PP: Final Design of Recycler Ring to P1 transfer line Controls Task De... 40 100 260/ 02.06.02.01301... 1 02.01.02.013010, 01.0...

475.02.02.06.03 Implementation & Close-out (Post CD-3; Line Item) __——
02.06.03.014010 PP: Implementation and Close-out of Recycler Ring to P1 transfer line Controls Task De... 130 260 390/ 02.06.02.01302... 1 02.01.03.014010

~ 475.02.02.07 RR to P1 line Instrumentation 300 1648 1170

475.02.02.07.02 Preliminary & Final Design (Post CD-1; PED) ____

02.07.02.013010 PP: Preliminary Design of Recycler Ring to P1 transfer line Mechanical & Vacuu... Task De... 130 260 390/ 02.02.01.01201... 1 01.02.007120, 02.07.0...
02.07.02.013020 PP: Final Engineering Design of Recycler Ring to P1 transfer line Mechanical & ... ' Task De... 40 100 390 02.07.02.01301... 1 02.01.02.013010, 01.0...

475.02.02.07.03 Implementation & Close-out (Post CD-3; Line ltem) I I T S ) N
02.07.03.014010 PP: Implementation and Close-out of Recycler Ring to P1 transfer line Mechanic... | Task De... 130 260 390/ 02.07.02.01302... 1 02.01.03.014010
475.02.03 Beam Transport to Storage Rings 1820 2059 7020
475.02.03.01 Beam Transport to Storage Rings General 390 2059 1170

475.02.03.01.01 Conceptual Design (Post CD-0: OPC) | | 0 20 30 |
03.01.01.012010 TASK: Conceptual Design: Scientific effort to specify accelerator systems in the ... | Task De... 130 260 390/ 01.01.01.006020 03.01.01.012020, 03.0...

03.01.01.012020 MILESTONE: Beam Transport to Rings Conceptual Design Complete Finish M... 0 03.02.01.01.01...  01.01.01.006030, 03.0...

475.02.03.01.02 Preliminary & Final Design (Post CD-1; PED) _—_—
03.01.02.013010 PP: Preliminary Design: Engineering design and development of P1-P2-AP1-AP... Task De... 130 260 390/ 03.01.01.01202... 1 01.02.007120, 03.01.0...
| 03.01.02.013020 PP: Final Design: Engineering design and development of P1-P2-AP1-AP2 bea... ' Task De... 130 260 390/ 03.01.02.01301... 1 03.01.02.013030
| 03.01.02.013030 MILESTONE: Beam Transport to Rings Final Engineering Design Complete Finish M... 0 03.02.01.02.01... | 01.02.007170, 03.01.0...

475.02.03.01.03 Implementation & Close-out (Post CD-3; Line ltem) |/ | o o o [
03.01.03.014010 MILESTONE: Beam Transport to Rings Installation and Close-out complete Finish M... 0 03.02.01.03.01... 1 01.03.008220
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FY2012 FY2013 FY2014 FY2015 FY2016
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Activity ID Activity Name Activity Pre-Baseline| Pre-Baseline Min. Original Max. | Predecessors Successors
Type Actual Start | Actual Duration| Duration| Duration
Finich
475.02.03.02 Recycler-to-Accumulator Beam Line Modifications 800 2059 3120

475.02.03.02.01 Beam Line Magnets | [ 280 2089 9t [
475.02.03.02.01.01 Conceptual Design (Post CD-0: OPC) __-—_
03.02.01.01.012010 ' TASK: Conceptual Design of magnet systems that reside in the P1, P2, AP1, an...
475.02.03.02.01.02 Preliminary & Final Design (Post CD-1; PED)
03.02.01.02.013010 | PP: Preliminary Design of magnet systems that reside in the P1, P2, AP1, and A... Task De... 195 03.02.01.01.01... | 01.02.007120, 03.02.0... 007120, 03.02.0...
03.02.01.02.013020  PP: Final Engineering Design of magnet systems that reside in the P1, P2, AP1,... Task De... 60 100 260/ 03.02.01.02.01... 1 03.01.02.013030, 01.0...

475.02.03.02.01.03 Implementation & Close-out (Post CD-3; Line ltem) __-__

03.02.01.03.014010 | PP: Implementation and Close-out of magnet systems that reside in the P1, P2, ... . 130 260 03.02.01.02.01... 1 03.01.03.014010
475.02.03.02.02 Beam Line Power Supplies __—_
475.02.03.02.02.01 Conceptual Design (Post CD-0: OPC) - || 13 20| 30 [
03.02.02.01.012010 ' TASK: Conceptual Design of power supplies for the magnet systems that reside... Task De... 130 260 390 03.01.01.012010 | 03.01.01.012020, 03.0...
475.02.03.02.02.02 Preliminary & Final Design (Post CD-1; PED) _—_—
03.02.02.02.013010 | PP: Preliminary Design of power supplies for the magnet systems that reside in ... Task De... 130 260 390 03.02.02.01.01... 1 01.02.007120, 03.02.0...
‘ 03.02.02.02.013020 | PP: Final Engineering Design of power supplies for the magnet systems that resi... Task De... 60 100 260 03.02.02.02.01... 1 03.01.02.013030, 01.0...

475.02.03.02.02.03 Implementation & Close-out (Post CD-3; Line ltem)
03.02.02.03.014010 | PP: Implementation and Close-out of power supplies for the magnet systems in ...

475.02.03.02.03 Beam Line Mechanical & Vacuum Systems

475.02.03.02.03.01 Conceptual Design (Post CD-0: OPC)

__-_—

03.01.03.014010

03.02.03.01.012010 ' TASK: Conceptual Design of mechanical and vacuum systems that reside in the... 130 03.01.01.012010 | 03.01.01.012020, 03.0... 012020, 03.0...
475.02.03.02.03.02 Preliminary & Final Design (Post CD-1; PED) __—_
03.02.03.02.013010 | PP: Preliminary Design of mechanical and vacuum systems that reside in the P1...  Task De... 60 130 260 03.02.03.01.01... 1 01.02.007120, 03.02.0...

‘ 03.02.03.02.013020 ' PP: Final Engineering Design of mechanical and vacuum systems that reside in ... Task De... 60 130 260 03.02.03.02.01... 1 03.01.02.013030, 01.0...

475.02.03.02.03.03 Implementation & Close-out (Post CD-3; Line Item) | [ e 10 260 |
03.02.03.03.014010 = PP: Implementation and Close-out of mechanical and vacuum systems that resi... = Task De... 60 130 260 03.02.03.02.01... 1 03.01.03.014010

~ 475.02.03.03 Beam Line Controls 210 2059 910
475.02.03.03.01 Conceptual Design (Post CD-0: OPC) .| | 3 9 1% [
03.03.01.012010 TASK: Conceptual Design of the control system for the P1, P2, AP1, and AP3 b... | Task De... 30 90 130 03.01.01.012010 ' 03.01.01.012020, 03.0...
475.02.03.03.02 Preliminary & Final Design (Post CD-1; PED) _—_—
03.03.02.013010 PP: Preliminary Design of the control system for the P1, P2, AP1, and AP3 bea... | Task De... 60 130 260 03.03.01.01201... | 01.02.007120, 03.03.0...

03.03.02.013020 PP: Final Engineering Design of the control system for the P1, P2, AP1, and AP... ' Task De... 60 130 260 03.03.02.01301... 1 03.01.02.013030, 01.0...

475.02.03.03.03 Implementation & Close-out (Post CD-3; Line Item) __-E——
03.03.03.014010 PP: Implementation and Close-out of the control system for the P1, P2, AP1, an... ' Task De... 130 260 03.03.02.01302... 1 03.01.03.014010

* 475.02.03.04 Beam Line Instrumentation 210 2059 910
475.02.03.04.01 Conceptual Design (Post CD-0: OPC)
03.04.01.012010 TASK: Conceptual Design of the instrumentation for the P1, P2, AP1, and AP3 ...
475.02.03.04.02 Preliminary & Final Design (Post CD-1; PED)
03.04.02.013010 PP: Preliminary Design of the instrumentation for the P1, P2, AP1, and AP3 bea... Task De... O 130 260 03.04.01.01201... | 01.02.007120, 03.04.0... 007120, 03.04.0...

| 03.04.02.013020 PP: Final Engineering Design of the instrumentation for the P1, P2, AP1, and A... 60 130 260 03.04.02.01301... 1 03.01.02.013030, 01.0...
475.02.03.04.03 Implementation & Close-out (Post CD-3; Line ltem) | | e 10 20 |l

03.04.03.014010 PP: Implementation and Close-out of the instrumentation for the P1, P2, AP1, a... Task De... 60 130 260 03.04.02.01302... 1 03.01.03.014010

~ 475.02.03.05 Infrastructure Improvements 210 2059 910
475.02.03.05.01 Conceptual Design (Post CD-0: OPC) __-E——
03.05.01.012010 TASK: Conceptual Design of infrastructure improvements for the P1, P2, AP1, a... | Task De... 90 130 03.01.01.012010 ' 03.01.01.012020, 03.0...
475.02.03.05.02 Preliminary & Final Design (Post CD-1; PED) _—_—
03.05.02.013010 PP: Preliminary Design of infrastructure improvements for the P1, P2, AP1, and ... K Task De... 130 260 03.05.01.01201... 1 01.02.007120, 03.05.0...

03.05.02.013020 PP: Final Engineering Design of infrastructure improvements for the P1, P2, AP...  Task De... 60 130 260 03.05.02.01301... 1 03.01.02.013030, 01.0...

I Actual Work I Critical Remaining Work V==Y S,mmary

475.02.03.05.03 Implementation & Close-out (Post CD-3; Line Item) __m—_
03.05.03.014010 PP: Implementation and Close-out of infrastructure improvements for the P1, P2... Task De... 60 130 260/ 03.05.02.01302... 1 03.01.03.014010
475.02.04 Storage Rings 7235 2189 23185
475.02.04.01 Storage Rings General 1480 2189 4530
475.02.04.01.01 Conceptual Design (Post CD-0: OPC) __——
04.01.01.012010 Storage Rings: Scientific effort to specify accelerator systems for operation of De... | Task De... 520/ 01.01.01.006020 04.01.01.012020, 04.0...
| 04.01.01.012020 TASK: Conceptual Design of Momentum Stacking Task De... 65 130 260 04.01.01.012010 04.01.01.012080
| 04.01.01.012030 TASK: Conceptual Design of Bunch Formation Task De... 260 390 520/ 04.01.01.012010  04.01.01.012080, 04.0...
| 04.01.01.012040 TASK: Conceptual Analysis of Space Charge Issues Task De... 130 260 390/ 01.01.01.006020 04.01.01.012080, 04.0...
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Accelerator

Activities to CAMs for durations and log

Activity ID Activity Name Activity Pre-Baseline| Pre-Baseline Min. Original Max. | Predecessors Successors
Type Actual Start élc:iil Duration| Duration| Duration
| 04.01.01.012050 TASK: Conceptual Analysis of Coherent Instabilities Task De... 130 260 390/ 01.01.01.006020 04.01.01.012080, 04.0...
| 04.01.01.012060 TASK: Conceptual Design of Lattice Adjustments Task De... 65 130 260/ 01.01.01.006020 04.01.01.012080, 04.0...
| 04.01.01.012070 TASK: Conceptual Design of Accumulator/Recycler energy match Task De... 65 130 260 01.01.01.00602... 1 04.01.01.012080, 04.0...
| 04.01.01.012080 MILESTONE: Storage Rings Conceptual Design Complete Finish M... 0 04.01.01.01202... 01.01.01.006030, 04.0...
475.02.04.01.02 Preliminary & Final Design (Post CD-1; PED) . [ s05] 78] 193] |
04.01.02.013010 PP: Storage Rings overall Preliminary Design Task De... 65 130 195 04.01.01.01208... 01.02.007120, 04.01.0...
04.01.02.013020 PP: Storage Rings overall Final Design Task De... 65 130 195 04.01.02.01301... 1 04.01.02.013080
04.01.02.013030 PP: Engineering Design & Development of Bunch Formation Task De... 65 130 260 04.01.01.01203... 1 04.01.02.013080, 04.0...
04.01.02.013040 PP: Conceptual Analysis of Space Charge Issues Task De... 40 80 130 04.01.02.01301... 04.01.02.013080, 04.0...
04.01.02.013050 PP: Conceptual Analysis of Coherent Instabilities Task De... 40 80 130 04.01.02.01301... | 04.01.02.013080, 04.0...
04.01.02.013060 PP: Engineering Design & Development of Lattice Adjustments Task De... 40 80 130 04.01.02.01301... 1 04.01.02.013080, 04.0...
04.01.02.013070 PP: Engineering Design & Development of Accumulator/Recycler energy match  Task De... 40 80 130 04.01.02.01301... 04.01.02.013080, 04.0...
04.01.02.013080 PP: Storage Rings overall Final Design Task De... 40 130 260 04.01.02.01301... 1 04.01.02.013090, 04.0...
04.01.02.013090 PP: Final Engineering Design & Development of Momentum Stacking Task De... 20 30 60 04.01.02.01308... | 04.01.02.013150
04.01.02.013100 PP: Final Engineering Design & Development of Bunch Formation Task De... 40 130 260/ 04.01.02.01308... 1 04.01.02.013150
04.01.02.013110 PP: Analysis of Space Charge Issues Task De... 20 30 60 04.01.02.01308... | 04.01.02.013150
04.01.02.013120 PP: Conceptual Analysis of Coherent Instabilities Task De... 10 20 40/ 04.01.02.01308... 1 04.01.02.013150, 04.0...
04.01.02.013130 PP: Final Engineering Design of Lattice Adjustments Task De... 10 20 40 04.01.02.01308... | 04.01.02.013150
04.01.02.013140 PP: Final Engineering Design of Accumulator/Recycler energy match Task De... 10 20 40 04.01.02.01308... | 04.01.02.013150
04.01.02.013150 MILESTONE: Storage Rings Final Engineering Design Complete Finish M... 0 04.01.02.01308... 1 01.02.007170
475.02.04.01.03 Implementation & Close-out (Post CD-3; Line Item) . | | o o  of |
04.13.03.014020 MILESTONE: Storage Rings Upgrades Installation and Close-out complete Finish M 0 04.02.02.03.01... | 04.02.004050
~ 475.02.04.02 Accumulator Injection Magnets 916 2189 3070
475.02.04.02.01 Accumulator Injection General _—_—
475.02.04.02.01.01 Conceptual Design (Post CD-0: OPC) _—_—
04.02.01.01.012010 ' TASK: Conceptual Design of the Accumulator injection: R&D to develop overall ...  Task De 130 260 390 04.01.01.01201... 1 04.02.01.02.013010, O...
475.02.04.02.01.02 Preliminary & Final Design (Post CD-1; PED)
04.02.01.02.013010 | PP: Preliminary Design of the Accumulator injection: effort to specify Accumulat... = Task De... 33 45 130 04.02.01.01.01...  01.02.007120, 04.02.0...
‘ 04.02.01.02.013020 | PP: Final Design of the Accumulator injection: effort to specify the Accumulator I... | Task De... 33 45 130 04.02.01.02.01... 1 01.02.007170

475.02.04.02.02 Accumulator injection magnets
475.02.04.02.02.01 Conceptual Design (Post CD-0: OPC)

04.02.02.01.012010 A TASK: Conceptual Design of Accumulator injection magnets: effort to specify th...
475.02.04.02.02.02 Preliminary & Final Design (Post CD-1; PED)

04.02.02.02.013010  PP: Preliminary Design of Accumulator injection magnets
04.02.02.02.013020 | PP: Final Engineering Design of Accumulator injection magnets
475.02.04.02.02.03 Implementation & Close-out (Post CD-3; Line Item)

04.02.02.03.014010 = PP: Implementation and Close-out of Accumulator injection magnets
475.02.04.02.03 Accumulator injection magnet power supplies.
475.02.04.02.03.01 Conceptual Design (Post CD-0: OPC)

04.02.03.01.012010 ' TASK: Conceptual Design of Accumulator injection magnet power supplies
475.02.04.02.03.02 Preliminary & Final Design (Post CD-1; PED)

04.02.03.02.013010 | PP: Preliminary Design of Accumulator injection magnet power supplies
04.02.03.02.013020  PP: Final Engineering Design of Accumulator injection magnet power supplies
475.02.04.02.03.03 Implementation & Close-out (Post CD-3; Line Item)

04.02.03.03.014010  PP: Implementation and Close-out of Accumulator injection magnet power suppl...
475.02.04.02.04 Accumulator Injection Mechanical & Vacuum Systems

475.02.04.02.04.01 Conceptual Design (Post CD-0: OPC)

04.02.04.01.012010 ' TASK: Conceptual Design of Accumulator injection mechanical and vacuum sys...
475.02.04.02.04.02 Preliminary & Final Design (Post CD-1; PED)

04.02.04.02.013010  PP: Preliminary Design of Accumulator injection mechanical and vacuum systems
04.02.04.02.013020  PP: Final Engineering Design of Accumulator injection mechanical and vacuum ...
475.02.04.02.04.03 Implementation & Close-out (Post CD-3; Line ltem)

04.02.04.03.014010 | PP: Implementation and Close-out of Accumulator injection mechanical and vac..

" 475.02.04.03 Accumulator Ring

475.02.04.03.01 Collider equipment removal
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Accelerator Activities to CAMs for durations and log

Activity ID Activity Name Activity Pre-Baseline| Pre-Baseline Min. Original Max. | Predecessors Successors
Type Actual Start | Actual Duration| Duration| Duration
FEinich

04.03.01.01.012010 ' TASK: Planning for Accumulator Collider equipment removal Task De... 90 260 04.01.01.012010  04.03.01.02.013010

475.02.04.03.01.02 Preliminary & Final Design (Post CD-1; PED) _—-_—
04.03.01.02.013010 | PP: Preliminary Design of Accumulator Collider equipment removal procedures Task De... 130 04.03.01.01.01...  01.02.007120, 04.03.0...
04.03.01.02.013020  PP: Final Engineering Design of Accumulator Collider equipment removal proce...  Task De... 10 20 90 04.03.01.02.01... 1 01.02.007170, 04.03.0...

475.02.04.03.01.03 Implementation & Close-out (Post CD-3; Line Item) . | | e 13| 20 |

04.03.01.03.014010 = PP: Implementation and Close-out of Accumulator Collider equipment removal Task De... 90 130 260 04.03.01.02.01... ' 04.13.03.014020

475.02.04.03.03 Accumulator Mechanical & Vacuum systems || e 209 780 | 0
__-m__

475.02.04.03.03.01 Conceptual Design (Post CD-0: OPC)
04.03.03.01.012010 ' TASK: Conceptual Design of Accumulator Ring mechanical and vacuum systems  Task De...
475.02.04.03.03.02 Preliminary & Final Design (Post CD-1; PED)
04.03.03.02.013010 | PP: Preliminary Design of Accumulator Ring mechanical and vacuum systems Task De... 33 45 130 04.03.03.01.01...  01.02.007120, 04.03.0...
04.03.03.02.013020 | PP: Final Design of Accumulator Ring mechanical and vacuum systems Task De... 45 130 04.03.03.02.01... ' 01.02.007170, 04.03.0...

475.02.04.03.03.03 Implementation & Close-out (Post CD-3; Line ltem) __—_
04.03.03.03.014010 = PP: Implementation and Close-out of Accumulator Ring mechanical and vacuu...  Task De... 130 180 260 04.03.03.02.01... 1 04.13.03.014020

~ 475.02.04.04 Beam Damper Systems 260 2019 780

475.02.04.04.01 Conceptual Design (Post CD-0: OPC) __-E——

04.04.01.012010 TASK: Conceptual Design of Accumulator & Debuncher Ring damper systems 90 260/ 04.01.01.012050 04.04.02.013010

475.02.04.04.02 Preliminary & Final Design (Post CD-1; PED) __——

04.04.02.013010 PP: Preliminary Design of Accumulator & Debuncher Ring damper systems 90 130 04.01.02.01305... 1 01.02.007120, 04.04.0...
04.04.02.013020 PP: Final Design of Accumulator & Debuncher Ring damper systems Task De... 65 90 130 04.04.02.01301... 01.02.007170, 04.04.0...

475.02.04.04.03 Implementation & Close-out (Post CD-3; Line Item) | | e 9] 20 |
04.04.03.014010 PP: Implementation and Close-out of Accumulator & Debuncher Ring damper sy... Task De... 65 90 260/ 04.04.02.01302... 1 04.13.03.014020

 475.02.04.05 Beam Abort System 261 2109 780

475.02.04.05.01 Conceptual Design (Post CD-0: OPC) __-E_—

04.05.01.012010 TASK: Conceptual Design of Accumulator & Debuncher Abort systems Task De... 90 260/ 04.01.01.012050 04.05.02.013010
475.02.04.05.02 Preliminary & Final Design (Post CD-1; PED) __-ﬂ——

04.05.02.013010 PP: Preliminary Design of Accumulator & Debuncher Abort systems Task De... 130 04.01.02.01305... 01.02.007120, 04.05.0...
04.05.02.013020 PP: Final Design of Accumulator & Debuncher Abort systems Task De... 45 130 04.05.02.01301... 01.02.007170, 04.05.0...

475.02.04.05.03 Implementation & Close-out (Post CD-3; Line ltem) _—_—
04.05.03.014010 PP: Implementation and Close-out of Accumulator & Debuncher Abort systems 130 180 260/ 04.05.02.01302... 1 04.13.03.014020
~ 475.02.04.06 Storage Rings Controls 196 2019 780
475.02.04.06.01 Conceptual Design (Post CD-0: OPC) . | | es] 9 260 [

04.06.01.012010 TASK: Conceptual Design of Accumulator & Debuncher Controls 65 90 260 04.01.01.012010 | 04.06.02.013010
475.02.04.06.02 Preliminary & Final Design (Post CD-1; PED) | | e 571l 20 |
04.06.02.013010 PP: Preliminary Design of Accumulator & Debuncher Controls Task De... 33 45 130 04.06.01.01201... 1 01.02.007120, 04.06.0...

| 04.06.02.013020 PP: Final Design of Accumulator & Debuncher Controls Task De... 33 45 130 04.06.02.01301... 1 01.02.007170, 04.06.0...
475.02.04.06.03 Implementation & Close-out (Post CD-3; Line Item) | | e] 9 260 |

04.06.03.014010 PP: Implementation and Close-out of Accumulator & Debuncher Controls Task De... 65 90 260 04.06.02.01302... 1 04.13.03.014020
~ 475.02.04.07 Accumulator Extraction 276 2019 1040
475.02.04.07.01 Conceptual Design (Post CD-0: OPC) [ | e] %[ 20 |
04.07.01.012010 TASK: Conceptual Design of Accumulator Extraction Task De... 65 90 260/ 04.01.01.012010  04.07.02.013010
475.02.04.07.02 Preliminary & Final Design (Post CD-1; PED) __m__
04.07.02.013010 PP: Preliminary Design of Accumulator Extraction Task De... 45 130 04.07.01.01201... 1 01.02.007120, 04.07.0...

04.07.02.013020 PP: Final Design of Accumulator Extraction Task De... 33 45 130 04.07.02.01301... 1 01.02.007170, 04.07.0...
475.02.04.07.03 Implementation & Close-out (Post CD-3; Line ltem) __m__
04.07.03.114010 PP: Acquisition & Installation of Accumulator extraction magnets 65 90 260/ 04.07.02.01302... 1 04.13.03.014020
04.07.03.214010 PP: Acquisition & Installation of Accumulator extraction magnet power supplies Task De... 40 60 130 04.07.02.01302... 04.13.03.014020
04.07.03.314010 PP: Acquisition & Installation of Accumulator Extraction Mechanical & Vacuum S... Task De... 40 60 130 04.07.02.01302... 04.13.03.014020
 475.02.04.08 Ring-to-Ring Transfer Line 276 2019 1040
475.02.04.08.01 Conceptual Design (Post CD-0: OPC) | | 65/ 9 260 [

04.08.01.012010 TASK: Conceptual Design of Ring-to-Ring Transfer Line Task De... 65 90 260 04.01.01.012010 | 04.08.02.013010
475.02.04.08.02 Preliminary & Final Design (Post CD-1; PED)

04.08.02.013010 PP: PED Preliminary Design of Ring-to-Ring Transfer Line Task De... 33 45 130 04.08.01.01201... 01.02.007120, 04.08.0...
04.08.02.013020 PP: Final Design of Ring-to-Ring Transfer Line Task De... 33 45 130 04.08.02.01301... 1 01.02.007170
475.02.04.08.03 Implementation & Close-out (Post CD-3; Line ltem) | [ 1] %] s0 [

04.08.03.114010 PP: Acquisition & Installation of Ring to ring transfer line magnets Task De... 65 90 260 01.03.008020 04.13.03.014020
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Activity ID Activity Name Activity Pre-Baseline[ Pre-Baseline Min. Original Max. | Predecessors Successors
Type Actual Start éﬂﬁl Duration| Duration| Duration
| 04.08.03.214010 PP: Acquisition & Installation of Ring to ring transfer line magnet power supplies Task De... 40 60 130 01.03.008020 04.13.03.014020
I| 04.08.03.314010 PP: Acquisition & Installation of Ring to Ring transfer line mechancical & vacuu...  Task De... 40 60 130 01.03.008020 04.13.03.014020
~ 475.02.04.09 Debuncher Injection 251 1989 910
475.02.04.09.01 Conceptual Design (Post CD-0: OPC) __m__
04.09.01.012010 TASK: Conceptual Design of Debuncher Injection Task De... 90 260 04.01.01.012010  04.09.02.013010

475.02.04.09.02 Preliminary & Final Design (Post CD-1; PED) __-aﬂ——
04.09.02.013010 PP: Preliminary Design of Debuncher Injection Task De... 130 04.09.01.01201... 01.02.007120, 04.09.0...

| 04.09.02.013020 PP: Final Design of Debuncher Injection Task De... 33 45 130 04.09.02.01301... 1 01.02.007170, 04.09.0...
475.02.04.09.03 Implementation & Close-out (Post CD-3; Line ltem) | | 10 e 30 |

04.09.03.114010 PP: Acquisition & Installation of Debuncher injection magnets Task De... 40 60 130 04.09.02.01302... 04.13.03.014020

04.09.03.214010 PP: Acquisition & Installation of Debuncher injection magnet power supplies Task De... 40 60 130 04.09.02.01302... 04.13.03.014020
04.09.03.314010 PP: Acquisition & Installation of Debuncher injection mechanical & vacuum syst... ' Task De... 40 60 130 04.09.02.01302... 04.13.03.014020
~ 475.02.04.10 Injection and Extraction Kickers 932 2189 2990
475.02.04.10.01 Kicker Magnets | [ | sse| te89] 70 [

475.02.04.10.01.01 Conceptual Design (Post CD-0: OPC) __—_
04.10.01.01.012010 ' TASK: Conceptual Design of Rings Injection and Extraction Kickers

475.02.04.10.01.02 Preliminary & Final Design (Post CD-1; PED)
04.10.01.02.013010 | PP: Preliminary Design of Rings Injection and Extraction Kickers Task De... 33 45 130 04.10.01.01.01... 1 01.02.007120, 04.10.0...
‘ 04.10.01.02.013020 | PP: Final Design of Rings Injection and Extraction Kickers Task De... 33 45 130 04.10.01.02.01... 1 01.02.007170, 04.10.0...

475.02.04.10.01.03 Implementation & Close-out (Post CD-3; Line Item)
04.10.01.03.114010 | PP: Acquisition & Installation of Accumulator injection kicker magnets Task De... 40 60 130 04.10.01.02.01...  04.13.03.014020, 04.1...
‘ 04.10.01.03.214010 | PP: Acquisition & Installation of Accumulator extraction kicker magnets Task De... 40 60 130 04.10.01.02.01... | 04.13.03.014020, 04.1...
‘ 04.10.01.03.314010 ' PP: Acquisition & Installation of Debuncher injection kicker magnets Task De... 40 60 130 04.10.01.02.01...  04.13.03.014020, 04.1...

‘ 04.10.01.03.414010 | PP: Acquisition & Installation of Accumulator and Debuncher abort system kicke... | Task De... 40 60 130 04.10.01.02.01... | 04.13.03.014020, 04.1...

475.02.04.10.02 Injection/Extraction Kicker Power Supplies | | 53|  2t89] 1ee0] |
475.02.04.10.02.01 Conceptual Design (Post CD-0: OPC) __—_
04.10.02.01.012010 | TASK: Conceptual Design of Rings Injection and Extraction Kicker power supplies
475.02.04.10.02.02 Preliminary & Final Design (Post CD-1; PED)
04.10.02.02.013010  PP: Preliminary Design of Rings Injection and Extraction kicker power supplies Task De... 33 45 130 04.10.02.01.01...  01.02.007120, 04.10.0...
‘ 04.10.02.02.013020 ' PP: Final Design of Rings Injection and Extraction kicker power supplies Task De... 45 130 04.10.02.02.01...  01.02.007170, 04.10.0...

475.02.04.10.02.03 Implementation & Close-out (Post CD-3; Line ltem) ____

04.10.02.03.114010 | PP: Acquisition & Installation of Accumulator injection kicker kicker power supplies | Task De... 130 260 390 04.10.02.02.01... | 04.13.03.014020, 04.1..
‘ 04.10.02.03.214010 | PP: Acquisition & Installation of Accumulator extraction kicker kicker power supp... Task De... 40 60 130 04.10.02.02.01...  04.13.03.014020, 04.1...
‘ 04.10.02.03.314010 | PP: Acquisition & Installation of Debuncher injection kicker kicker power supplies | Task De... 130 260 390 04.10.02.02.01... 1 04.13.03.014020, 04.1...
‘ 04.10.02.03.414010 | PP: Acquisition & Installation of Accumulator and Debuncher abort system kicke... = Task De... 130 04.10.02.02.01...  04.13.03.014020, 04.1...
475.02.04.10.03 Implementation & Close-out (Post CD-3; Line Item)

04.10.02.03.014010 MILESTONE: Rings Kicker Systems Installation Complete

130 04.10.02.03.11... | 04.13.03.014020

" 475.02.04.11 Debuncher Ring 446 2109 1520

475.02.04.11.01 Collider equipment removal ___

475.02.04.11.01.01 Conceptual Design (Post CD-0: OPC)
04.11.01.01.012010 A TASK: Planning for Debuncher Collider equipment removal 260 04.01.01.012010 | 04.11.01.02.013010
475.02.04.11.01.02 Preliminary & Final Design (Post CD-1; PED) _—-_—
04.11.01.02.013010 | PP: Preliminary Design of Debuncher Collider equipment removal procedures Task De... 130 04.11.01.01.01...  01.02.007120, 04.11.0...
‘ 04.11.01.02.013020  PP: Final Engineering Design of Debuncher Collider equipment removal proced... ' Task De... 90 04.11.01.02.01... | 01.02.007170, 04.11.0...
475.02.04.11.01.03 Implementation & Close-out (Post CD-3; Line Item)
04.11.01.03.014010  PP: Implementation and Close-out of Debuncher Collider equipment removal 130 260 04.11.01.02.01..
475.02.04.11.03 Debuncher ring mechanical & vacuum systems _—_
475.02.04.11.03.01 Conceptual Design (Post CD-0: OPC) -
04.11.03.01.012010 | TASK: Conceptual Design of Debuncher Ring mechanical and vacuum systems
475.02.04.11.03.02 Preliminary & Final Design (Post CD-1; PED)

04 13.03.014020

04.11.03.02.013010 | PP: Preliminary Design of Debuncher Ring mechanical and vacuum systems Task De... 130 04.11.03.01.01...  01.02.007120, 04.11.0...
‘ 04.11.03.02.013020  PP: Final Design of Debuncher Ring mechanical and vacuum systems Task De... 33 45 130 04.11.03.02.01... 1 01.02.007170, 04.11.0...

475.02.04.11.03.03 Implementation & Close-out (Post CD-3; Line ltem) ____

04.11.03.03.014010  PP: Implementation and Close-out of Debuncher Ring mechanical and vacuum ... ' Task De... 130 180 260 04.11.03.02.01... ' 04.13.03.014020
475.02.04.12 Storage Rings Instrumentation 1170 2109 3185
475.02.04.12.01_DC beam measurement | | 15| to74] 455 |
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Activity ID [ Activity Name

475.02.04.12.01.01 Conceptual Design (Post CD-0: OPC)
04.12.01.01.012010 ' TASK: Conceptual Design of the Rings DC Beam measurement instrumentation
475.02.04.12.01.02 Preliminary & Final Design (Post CD-1; PED)
04.12.01.02.013010 | PP: Preliminary Design of the Rings DC Beam measurement instrumentation 130 04.12.01.01.01... | 01.02.007120, 04.12.0... 007120, 04.12.0...
04.12.01.02.013020  PP: Final Design of the Rings DC Beam measurement instrumentation Task De... 15 23 65 04.12.01.02.01... | 01.02.007170, 04.12.0...

475.02.04.12.01.03 Implementation & Close-out (Post CD-3; Line Item)
04.12.01.03.014010 = PP: Implementation and Close-out of the Rings DC Beam measurement instrum... 130 04.12.01.02.01... ' 04.13.03.014020
475.02.04.12.02 Debuncher tune measurement __m__
475.02.04.12.02.01 Conceptual Design (Post CD-0: OPC) __-_——

04.12.02.01.012010 ' TASK: Conceptual Design of the Debuncher tune measurement instrumentation 130 04.01.01.012010 ' 04.12.02.02.013010
475.02.04.12.02.02 Preliminary & Final Design (Post CD-1; PED) _—-_—
04.12.02.02.013010 | PP: Preliminary Design of the Debuncher tune measurement instrumentation Task De... 65 04.12.02.01.01... 1 01.02.007120, 04.12.0...
‘ 04.12.02.02.013020  PP: Final Design of the Debuncher tune measurement instrumentation Task De... 65 04.12.02.02.01... 1 01.02.007170, 04.12.0...
475.02.04.12.02.03 Implementation & Close-out (Post CD-3; Line Item)
04.12.02.03.014010 | PP: Implementation and Close-out of the Debuncher tune measurement instrum... 130 04.12.02.02.01... ' 04.13.03.014020

475.02.04.12.03 BPM upgrades I O S N 7]
——-n

475.02.04.12.03.01 Conceptual Design (Post CD-0: OPC)

04.12.03.01.012010 ' TASK: Conceptual Design of Rings BPM upgrades

475.02.04.12.03.02 Preliminary & Final Design (Post CD-1; PED)
04.12.03.02.013010 | PP: Preliminary Design of Rings BPM upgrades 130 04.12.03.01.01... | 01.02.007120, 04.12.0... 007120, 04.12.0...
‘ 04.12.03.02.013020  PP: Final Design of Rings BPM upgrades Task De... 90 130 04.12.03.02.01... 1 01.02.007170, 04.12.0...

475.02.04.12.03.03 Implementation & Close-out (Post CD-3; Line ltem) __——
04.12.03.03.014010 = PP: Implementation and Close-out of Rings BPM upgrades 130 180 260/ 04.12.03.02.01... 1 04.13.03.014020

475.02.04.12.04 Spill monitoring
475.02.04.12.04.01 Conceptual Design (Post CD-0: OPC)

I O O N 7 I N
——--m——

04.12.04.01.012010 = TASK: Conceptual Design of Spill Monitoring instrumentation 90 260 04.01.01.012010  04.12.04.02.013010
475.02.04.12.04.02 Preliminary & Final Design (Post CD-1; PED) __—_
04.12.04.02.013010 | PP: Preliminary Design of Spill Monitoring instrumentation 90 130 04.12.04.01.01... 1 01.02.007120, 04.12.0...

‘ 04.12.04.02.013020  PP: Final Design of Spill Monitoring instrumentation Task De... 90 130 04.12.04.02.01... 1 01.02.007170, 04.12.0...

475.02.04.12.04.03 Implementation & Close-out (Post CD-3; Line Item) __——
04.12.04.03.014010 = PP: Implementation and Close-out of Spill Monitoring instrumentation Task De... 130 180 260/ 04.12.04.02.01... 1 04.13.03.014020

475.02.04.12.05 Other instrumentation ____
475.02.04.12.05.01 Conceptual Design (Post CD-0: OPC) ——-m——

04.12.05.01.012010 = TASK: Conceptual Design of other instrumentation 90 260 04.01.01.012010  04.12.05.02.013010

475.02.04.12.05.02 Preliminary & Final Design (Post CD-1; PED) _—_—
04.12.05.02.013010 | PP: Preliminary Design of other instrumentation Task De... 130 04.12.05.01.01... 1 01.02.007120, 04.12.0...
‘ 04.12.05.02.013020 | PP: Final Design of other instrumentation Task De... 90 130 04.12.05.02.01... 1 01.02.007170, 04.12.0...
475.02.04.12.05.03 Implementation & Close-out (Post CD-3; Line Item) _—_—
04.12.05.03.014010 = PP: Implementation and Close-out of other instrumentation Task De... 130 180 260/ 04.12.05.02.01... 1 04.13.03.014020
" 475.02.04.13 Infrastructure Improvements 325 2189 1040

475.02.04.13.01 Conceptual Design (Post CD-0: OPC) ——-m——
04.13.01.012010 TASK: Conceptual Design of rings infrastructure improvements 90 260 04.01.01.012010 | 04.13.02.013010

475.02.04.13.02 Preliminary & Final Design (Post CD-1; PED) _—_—
04.13.02.013010 PP: Preliminary Design of rings infrastructure improvements Task De... 90 130 04.13.01.01201... 01.02.007120, 04.13.0...

04.13.02.013020 PP: Final Design of rings infrastructure improvements Task De... 90 130 04.13.02.01301... 01.02.007170, 04.13.0...

475.02.04.13.03 Implementation & Close-out (Post CD-3; Line ltem) _—_—
04.13.03.014010 PP: Implementation and Close-out of rings infrastructure improvements Task De... 130 260 520 04.13.02.01302... 1 04.13.03.014020
475.02.05 Radiation Safety Improvements L 2k el
475.02.05.01 Radiation Safety Improvements general 390 2189 1560
475.02.05.01.01 Conceptual Design (Post CD-0: OPC) | | 20 9] o040 [
05.01.01.012010 TASK: Conceptual Design of Radiation Safety Improvements Task De... 65 90 260 01.01.01.006020 ' 05.01.01.012020, 05.0...

| 05.01.01.012020 TASK: Shielding assement R&D Task De... 65 90 260 05.01.01.012010 | 05.01.01.012050, 05.0...
| 05.01.01.012030 TASK: Monitoring R&D Task De... 65 90 260/ 05.01.01.012010 | 05.01.01.012050, 05.0...
| 05.01.01.012040 TASK: Conceptual Design of Radiation Safety Improvements Task De... 65 90 260 05.01.01.012010 | 05.01.01.012050
| 05.01.01.012050 MILESTONE: Mu2e Radiation Safety System Conceptual Design Complete Finish M... 0 05.01.01.01201... 1 01.01.01.006030

475.02.05.01.02 Preliminary & Final Design (Post CD-1; PED)

| | %] %0 50 |
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Activity ID Activity Name Activity Pre-Baseline| Pre-Baseline Min. Original Max. | Predecessors Successors
Type Actual Start élcntltiil Duration| Duration| Duration
| 05.01.02.013020 TASK: Shielding assessment R&D Task De... 65 90 260 05.01.01.01202... 1 01.02.007120, 05.01.0...
| 05.01.02.013030 TASK: Monitoring R&D Task De... 65 90 260 05.01.01.01203... 1 01.02.007120, 05.01.0...
| 05.01.02.013040 MILESTONE: Mu2e Radiation Safety System Final Engineering Design Complete = Finish M... 0 05.01.02.01302... 1 01.02.007170
475.02.05.01.03 Implementation & Close-out (Post CD-3; Line ltem) __nnm__
05.01.03.014010 MILESTONE: Mu2e Radiation Safety System Implemetation and Close-out Com... ' Finish M... 0 05.02.01.03.01... 1 01.03.008220

© 475.02.05.02 Recycler to Accumulator Beam Line Safety System Upgrade 457 2189 1820

475.02.05.02.01 Recyclerto Accumulator Beam Line shielding fencing B 1 T

475.02.05.02.01.01 Conceptual Design (Post CD-0: OPC)
05.02.01.01.012010 A TASK: Conceptual Design of Recycler to Accumulator Beam line shielding/fencing

260 05.01.01.012010 | 05.02.01.02.013010

475.02.05.02.01.02 Preliminary & Final Design (Post CD-1; PED) __-ﬂ——
05.02.01.02.013010 | PP: Preliminary Design of Recycler to Accumulator Beam line shielding/fencing 130 05.02.01.01.01... 1 01.02.007120, 05.02.0...

‘ 05.02.01.02.013020  PP: Final Design of Recycler to Accumulator Beam line shielding/fencing Task De... 33 45 130 05.02.01.02.01...  01.02.007170, 05.02.0...

475.02.05.02.01.03 Implementation & Close-out (Post CD-3; Line ltem) __——
05.02.01.03.014010 = PP: Implementation and Close-out of Recycler to Accumulator Beam line shieldi... 260 520 05.02.01.02.01... 1 05.01.03.014010

475.02.05.02.02 Recycler to Accumulator beam line safety system monitoring/electronics _—_—_

475.02.05.02.02.01 Conceptual Design (Post CD-0: OPC)
05.02.02.01.012010 ' TASK: Conceptual Design of beam line safety system monitoring/electronics
475.02.05.02.02.02 Preliminary & Final Design (Post CD-1; PED)
05.02.02.02.013010 | PP: Preliminary Design of beam line safety system monitoring/electronics 130 05.02.02.01.01... 1 01.02.007120, 05.02.0...
‘ 05.02.02.02.013020 ' PP: Final Design of beam line safety system monitoring/electronics Task De... 33 45 130 05.02.02.02.01... 1 01.02.007170, 05.02.0...
475.02.05.02.02.03 Implementation & Close-out (Post CD-3; Line Item)
05.02.02.03.014010  PP: Implementation and Close-out of beam line safety system monitoring/electro...
~ 475.02.05.03 Accumulator/Debuncher Tunnel/Buildings safety system upgrades
475.02.05.03.01 Accumulator/Debuncher shielding/fencing 3 [0]

260 05.02.02.02.01...
495 2189 1750

|29 130 |

05.01.03.014010

475.02.05.03.01.01 Conceptual Design (Post CD-0: OPC) __——
05.03.01.01.012010 ' TASK: Conceptual Design of Accumulator/Debuncher shielding/fencing 260 390 05.01.01.012010 | 05.03.01.02.013010

475.02.05.03.01.02 Preliminary & Final Design (Post CD-1; PED) __——
05.03.01.02.013010 | PP: Preliminary Design of Accumulator/Debuncher shielding/fencing Task De... 195 05.03.01.01.01...  01.02.007120, 05.03.0...

‘ 05.03.01.02.013020 | PP: Final Design of Accumulator/Debuncher shielding/fencing Task De... 65 130 195 05.03.01.02.01... 1 01.02.007170, 05.03.0...

475.02.05.03.01.03 Implementation & Close-out (Post CD-3; Line ltem) ____

05.03.01.03.014010  PP: Implementation and Close-out of Accumulator/Debuncher shielding/fencing 260 520 05.03.01.02.01... 1 05.01.03.014010

475.02.05.03.02 Accumulator/Debuncher safety system monitoring/electronics _—_—_

475.02.05.03.02.01 Conceptual Design (Post CD-0: OPC)
05.03.02.01.012010 A TASK: Conceptual Design of Accumulator/Debuncher safety system monitoringy/...
475.02.05.03.02.02 Preliminary & Final Design (Post CD-1; PED)
05.03.02.02.013010 | PP: Preliminary Design of Accumulator/Debuncher safety system monitoring/ele... 30 05.03.02.01.01... | 01.02.007120, 05.03.0... 007120, 05.03.0...
‘ 05.03.02.02.013020  PP: Final Design of Accumulator/Debuncher safety system monitoring/electronics = Task De... 10 15 30 05.03.02.02.01... | 01.02.007170, 05.03.0...
475.02.05.03.02.03 Implementation & Close-out (Post CD-3; Line Item)
05.03.02.03.014010 ' PP: Implementation and Close-out of Accumulator/Debuncher safety system mo... 130 05.03.02.02.01...
~ 475.02.05.04 External Beam Line safety system upgrades 301 2019 1230

475.02.05.04.01 External Beam Line shielding/fencing ___—

05.01.03.014010

475.02.05.04.01.01 Conceptual Design (Post CD-0: OPC)
05.04.01.01.012010 ' TASK: Conceptual Design of External Beam line shielding/fencing Task De...
475.02.05.04.01.02 Preliminary & Final Design (Post CD-1; PED)

01.02.007120, 05.04.0...

05.04.01.02.013010  PP: Preliminary Design of External Beam line shielding/fencing Task De... 130 05.04.01.01.01...

05.04.01.02.013020  PP: Final Design of External Beam line shielding/fencing Task De... 33 45 130 05.04.01.02.01...  01.02.007170, 05.04.0...
475.02.05.04.01.03 Implementation & Close-out (Post CD-3; Line ltem) | | e/ 9% 20 |

Task De... 65 90 260 05.04.01.02.01... 1 05.01.03.014010

| [ 10s] tee9] 40 |
__-m_—

Task De...

05.04.01.03.014010 = PP: Implementation and Close-out of External Beam line shielding/fencing
475.02.05.04.02 External Beam Line monitoring/electronics
475.02.05.04.02.01 Conceptual Design (Post CD-0: OPC)
05.04.02.01.012010 A TASK: Conceptual Design of External Beam line safety system monitoring/electr...
475.02.05.04.02.02 Preliminary & Final Design (Post CD-1; PED)
05.04.02.02.013010 | PP: Preliminary Design of External Beam line safety system monitoring/electronics = Task De... 10 15 30 05.04.02.01.01... | 01.02.007120, 05.04.0...

05.04.02.02.013020 | PP: Final Design of External Beam line safety system monitoring/electronics Task De... 10 15 30 05.04.02.02.01... 1 01.02.007170, 05.04.0...
475.02.05.04.02.03 Implementation & Close-out (Post CD-3; Line ltem) | | 2 4 3 |

05.04.02.03.014010 | PP: Implementation and Close-out of External Beam line safety system monitori... | Task De... 20 40 130 05.04.02.02.01... ' 05.01.03.014010
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Activity ID Activity Name Activity Pre-Baseline| Pre-Baseline Min. Original Max. | Predecessors Successors
Type Actual Start | Actual Duration| Duration| Duration
Finich
475.02.05.05 Proton Target Station Radiation Safety 301 2019 1230

475.02.05.05.01 Shielding/Fencing

475.02.05.05.01.01 Conceptual Design (Post CD-0: OPC)

475.02.05.05.01.02 Preliminary & Final Design (Post CD-1; PED)

05.05.01.02.013020 | PP: Final Design of Target Station shielding/fencing
475.02.05.05.01.03 Implementation & Close-out (Post CD-3; Line ltem)

475.02.05.05.02 Monitoring/Electronics
475.02.05.05.02.01 Conceptual Design (Post CD-0: OPC)

475.02.05.05.02.02 Preliminary & Final Design (Post CD-1; PED)

475.02.05.05.02.03 Implementation & Close-out (Post CD-3; Line ltem)

475.02.06 Resonant Extraction System

475.02.06.01 Resonant Extraction System general
475.02.06.01.01 Conceptual Design (Post CD-0: OPC)

06.01.01.012010 TASK: Resonant Extraction System General Conceptual Design

475.02.06.01.02 Preliminary & Final Design (Post CD-1; PED)
06.01.02.013010 PP: PED Preliminary Design

06.01.02.013020 PP: Final Design

06.01.02.013030

475.02.06.01.03 Implementation & Close-out (Post CD-3; Line ltem)

06.02.06.03.014020 MILESTONE: Resonant Extraction Implementation and Final Close-out Complete

~ 475.02.06.02 Resonant Extraction Hardware

475.02.06.02.01 Resonant Extraction System Electrostatic septa
475.02.06.02.01.01 Conceptual Design (Post CD-0: OPC)

475.02.06.02.01.02 Preliminary & Final Design (Post CD-1; PED)

475.02.06.02.01.03 Implementation & Close-out (Post CD-3; Line ltem)

475.02.06.02.02 Resonant Extraction System Magnetic septa
475.02.06.02.02.01 Conceptual Design (Post CD-0: OPC)

475.02.06.02.02.02 Preliminary & Final Design (Post CD-1; PED)

475.02.06.02.02.03 Implementation & Close-out (Post CD-3; Line ltem)

475.02.06.02.03 Resonant Extraction System Fast Trim Magnets
475.02.06.02.03.01 Conceptual Design (Post CD-0: OPC)

475.02.06.02.03.02 Preliminary & Final Design (Post CD-1; PED)

475.02.06.02.03.03 Implementation & Close-out (Post CD-3; Line ltem)

475.02.06.02.04 Resonant Extraction System Fast Feedback Devices
475.02.06.02.04.01 Conceptual Design (Post CD-0: OPC)

475.02.06.02.04.02 Preliminary & Final Design (Post CD-1; PED)

05.05.01.01.012010 A TASK: Conceptual Design of Target Station shielding/fencing
05.05.01.02.013010 | PP: Preliminary Design of Target Station shielding/fencing

05.05.01.03.014010 | PP: Implementation and Close-out of Target Station shielding/fencing

05.05.02.01.012010 ' TASK: Conceptual Design of Target Station safety system monitoring/electronics

05.05.02.02.013010  PP: Preliminary Design of Target Station safety system monitoring/electronics
‘ 05.05.02.02.013020 ' PP: Final Design of Target Station safety system monitoring/electronics

05.05.02.03.014010 | PP: Implementation and Close-out of Target Station safety system monitoring/el...

MILESTONE: Resonant Extraction Final Engineering Design Complete

06.02.01.01.012010 ' TASK: Conceptual Design of the Resonant Extraction System Electrostatic Septa

06.02.01.02.013010 | PP: Preliminary Design of the Resonant Extraction System Electrostatic Septa
06.02.01.02.013020  PP: Final Design of the Resonant Extraction System Electrostatic Septa

06.02.01.03.014010 = PP: Implementation and Close-out of the Resonant Extraction System Electrosta...

06.02.02.01.012010 = TASK: Conceptual Design of the Resonant Extraction System Magnetic Septa

06.02.02.02.013010 | PP: Preliminary Design of the Resonant Extraction System Magnetic Septa
06.02.02.02.013020 ' PP: Final Design of the Resonant Extraction System Magnetic Septa

06.02.02.03.014010 | PP: Implementation and Close-out of the Resonant Extraction System Magnetic ...

06.02.03.01.012010 ' TASK: Conceptual Design of the Resonant Extraction System Fast Trim Magnets

06.02.03.02.013010  PP: Preliminary Design of the Resonant Extraction System Fast Trim Magnets
06.02.03.02.013020 ' PP: Final Design of the Resonant Extraction System Fast Trim Magnets

06.02.03.03.014010 | PP: Implementation and Close-out of the Resonant Extraction System Fast Trim...

06.02.04.01.012010 ' TASK: Conceptual Design of the Resonant Extraction System Fast Feedback D...

Task De...
Task De...

Task De...
Task De...

Task De...

Task De...

Task De...
Task De...

Finish M...

| [ 1% 2019 78] |
———-za——

130 05.05.01.01.01...

| [ 10s] teeo] 40 |
--za——

10 15 30 05.05.02.01.01...
10 15 30 05.05.02.02.01...
20 40 130 05.05.02.02.01...
2730 2189 7930
390 2189 910

01.02.007120, 05.05.0...

33 45 130 05.05.01.02.01.. 01.02.007170, 05.05.0...
! | e/ %0 20 | ____________
65 90 260 05.05.01.02.01.. 05.01.03.014010

01.02.007120, 05.05.0...

01.02.007170, 05.05.0...

05.01.03.014010

___—

Task De...

390 520 01.01.01.006020 ' 01.01.01.006030, 06.0...

___—

Task De...
Task De...
Finish M...

65 130 195 06.01.01.01201..
65 130 195 06.01.02.01301...
0 06.01.02.01302...

0 06.02.01.03.01...

2340 2189 7020

01.02.007120, 06.01.0...
06.01.02.013030
01.02.007170, 06.02.0...

01.03.008220

| [ 3o 289 w7of |
|00l 30 |

Task De...

130 260 390 06.01.01.012010  06.02.01.02.013010

Task De...

___—

Task De...
Task De...

130 195 06.02.01.01.01... | 01.02.007120, 06.02.0...
65 130 195 06.02.01.02.01... | 01.02.007170, 06.01.0...
S S ) N N N
130 260 390/ 06.02.01.02.01... | 06.02.06.03.014020

I ) ) 7 A
| | 0] _20[ 3% ]

___—

01.02.007120, 06.02.0...
01.02.007170, 06.01.0...

130 260 390 06.01.01.012010  06.02.02.02.013010
130 195 06.02.02.01.01..
65 130 195 06.02.02.02.01..

I S N ]

130 260 390/ 06.02.02.02.01..

I S - ] I A

06.02.06.03.014020

| | 0] _20[ 30 ]

130 260 390/ 06.01.01.012010 | 06.02.03.02.013010

___—

65 130 195 06.01.02.01301... 1 01.02.007120, 06.02.0...
. 65 130 195/ 06.02.03.02.01... | 01.02.007170, 06.01.0...
S ) N N
130 260 390/ 06.02.03.02.01... | 06.02.06.03.014020

I N - ] I A

| | 0] o0 8% ]

390/ 06.01.01.012010 | 06.02.04.02.013010

] ] o _ese 30 ]
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Accelerator Activities to CAMs for durations and log

Activity ID Activity Name Activity Pre-Baseline| Pre-Baseline Min. Original Max. | Predecessors Successors
Type Actual Start | Actual Duration| Duration| Duration
FEinich

06.02.04.02.013010 | PP: Preliminary Design of the Resonant Extraction System Fast Feedback Devic... Task De... 65 130 195 06.01.02.01301... 1 01.02.007120, 06.02.0...
06.02.04.02.013020  PP: Final Design of the Resonant Extraction System Fast Feedback Devices Task De... 65 130 195 06.02.04.02.01...  01.02.007170, 06.01.0...

475.02.06.02.04.03 Implementation & Close-out (Post CD-3; Line Item) __—_
06.02.04.03.014010  PP: Implementation and Close-out of the Resonant Extraction System Fast Fee... 260 390 06.02.04.02.01... ' 06.02.06.03.014020

475.02.06.02.05 Resonant Extraction System Fast Feedback Electronics _—

475.02.06.02.05.01 Conceptual Design (Post CD-0: OPC) __——
06.02.05.01.012010 ' TASK: Conceptual Design of the Resonant Extraction System Fast Feedback El... 260 390 06.01.01.012010 | 06.02.05.02.013010

475.02.06.02.05.02 Preliminary & Final Design (Post CD-1; PED) ____

06.02.05.02.013010 | PP: Preliminary Design of the Resonant Extraction System Fast Feedback Elect... = Task De... 130 195 06.01.02.01301... 1 01.02.007120, 06.02.0...
‘ 06.02.05.02.013020  PP: Final Design of the Resonant Extraction System Fast Feedback Electronics Task De... 65 130 195 06.02.05.02.01...  01.02.007170, 06.01.0...

475.02.06.02.05.03 Implementation & Close-out (Post CD-3; Line ltem) ____

06.02.05.03.014010  PP: Implementation and Close-out of the Resonant Extraction System Fast Fee... 260 390 06.02.05.02.01... ' 06.02.06.03.014020
475.02.06.02.06 Resonant Extraction System RF Knockout Kicker __—_
475.02.06.02.06.01 Conceptual Design (Post CD-0: OPC) | 130]

06.02.06.01.012010 ' TASK: Conceptual Design of the Resonant Extraction System RF Knockout Kicker Task De... 130 260 390 06.01.01.012010 | 06.02.06.02.013010
475.02.06.02.06.02 Preliminary & Final Design (Post CD-1; PED) _—_—
06.02.06.02.013010 | PP: Preliminary Design of the Resonant Extraction System RF Knockout Kicker Task De... 65 130 195 06.01.02.01301... 1 01.02.007120, 06.02.0...
‘ 06.02.06.02.013020  PP: Final Design of the Resonant Extraction System RF Knockout Kicker Task De... 65 130 195 06.02.06.02.01... ' 01.02.007170, 06.01.0...
475.02.06.02.06.03 Implementation & Close-out (Post CD-3; Line Iltem) _—_—
06.02.06.03.014010 = PP: Implementation and Close-out of the Resonant Extraction System RF Knock... Task De... 130 260 390 06.02.06.02.01... | 06.02.06.03.014020
475 02.07 ngs RF 4881 2319 12480
475.02.07.01 Accumulator RF Systems 3645 2319 9360
475.02.07.01.01 Low Level RF | [ 3| 2109 780 [ 0000000
475.02.07.01.01.01 Conceptual Design (Post CD-0: OPC) ] 13 18 20 |
07.01.01.12010 TASK: Conceptual Design of Accumulator and Debuncher RF Systems Task De... 130 180 260/ 01.01.01.006020 01.01.01.006030, 07.0...

475.02.07.01.01.02 Preliminary & Final Design (Post CD-1; PED) __-ﬂ——
07.01.01.02.13010 PP: Preliminary Design of Accumulator and Debuncher RF Systems Task De... 45 130 07.01.01.12010  01.02.007120, 07.01.0...

‘ 07.01.01.02.13020 PP: Final Design of Accumulator and Debuncher RF Systems Task De... 45 130 07.01.01.02.13...  01.02.007170, 07.01.0...
475.02.07.01.01.03 Implementation & Close-out (Post CD-3; Line Item) __—_
07.01.01.03.14010 PP: Line ltem Implementation & Close-out of Accumulator and Debuncher RF S... | Task De... 130 180 260/ 07.01.01.02.13... ' 01.03.008220

475.02.07.01.02 Accumulator 2.5 MHz RF system | | o4 2819] 2340] |

475.02.07.01.02.01 Conceptual Design (Post CD-0: OPC) __—_
07.01.02.01.12010  TASK: Conceptual Design of Accumulator 2.5 MHz RF Task De... 260 390 520/ 01.01.01.006020 | 07.01.02.01.12020, 07...
‘ 07.01.02.01.12020 = MILESTONE: Bunch Formation RF Conceptual Design Complete Finish M... 0 07.01.02.01.12... 1 01.01.01.006030

475.02.07.01.02.02 Preliminary & Final Design (Post CD-1; PED) __——
07.01.02.02.13010 PP: Preliminary Design of Accumulator 2.5 MHz RF Task De... 130 01.02.007020, . 01.02.007120, 07.01.0...
‘ 07.01.02.02.13020  PP: Final Design of Accumulator 2.5 MHz RF Task De... 65 90 130 01.02.007130, ... |07.01.02.02.13030, 07....

‘ 07.01.02.02.13030 = MILESTONE: Bunch Formation RF Final Engineering Design Complete Finish M... 0 07.01.02.02.13... 1 01.02.007170
475.02.07.01.02.03 Implementation & Close-out (Post CD-3; Line Item) _—_—
07.01.02.03.14010 PP: Line ltem Implementation & Close-out of Accumulator 2.5 MHz RF Task De... 520/ 01.03.008020, ... 1 07.01.02.03.14050
‘ 07.01.02.03.14020 PP: Acquire and install Accumulator 2.5 MHz RF Cavities Task De... 260 390 520 01.03.008020, ... ' 07.01.02.03.14050
‘ 07.01.02.03.14030 PP: Acquire and install Accumulator 2.5 MHz RF Power Supplies Task De... 65 90 260/ 01.03.008020, ... ' 07.01.02.03.14050
‘ 07.01.02.03.14040 | PP: Implement Accumulator 2.5 MHz RF Cooling Task De... 65 90 260/ 01.03.008020, ... | 07.01.02.03.14050
‘ 07.01.02.03.14050 = MILESTONE: Bunch Formation RF Installation Complete Finish M... 0 07.01.02.03.14... 1 01.03.008220
475.02.07.01.03 Accumulator 53 MHz RF system | | | to4o]  2319] 2340 |
475.02.07.01.03.01 Conceptual Design (Post CD-0: OPC) || 20 30 50 |
07.01.03.01.12010  TASK: Conceptual Design of Accumulator 53 MHz RF system Task De... 260 390 520/ 01.01.01.00602... 1 07.01.03.01.12020
‘ 07.01.03.01.12020 = MILESTONE: Momentum Stacking RF Conceptual Design Complete Finish M... 0 07.01.03.01.12... | 01.01.01.006030, 07.0...
475.02.07.01.03.02 Preliminary & Final Design (Post CD-1; PED) _—_—
07.01.03.02.13010 PP: Preliminary Design of Accumulator 53 MHz RF system Task De... 130 07.01.03.01.12...  01.02.007120, 07.01.0...
‘ 07.01.03.02.13020 | PP: Final Design of Accumulator 53 MHz RF system Task De... 65 90 130 01.02.007130, ... | 07.01.03.02.13030
‘ 07.01.03.02.13030 = MILESTONE: Momentum Stacking RF Final Engineering Design Complete Finish M... 0 07.01.03.02.13...  01.02.007170, 07.01.0...
475.02.07.01.03.03 Implementation & Close-out (Post CD-3; Line Item) _—_—
07.01.03.03.14010 PP: Line ltem Implementation & Close-out of Accumulator 53 MHz RF system Task De... 390 520/ 01.03.008020, . 07.01.03.03.14050
‘ 07.01.03.03.14020  PP: Acquire and Install Accumulator 53 MHz RF System Cavities Task De... 260 390 520/ 01.03.008020, ... | 07.01.03.03.14050
‘ 07.01.03.03.14030 PP: Acquire and Install Accumulator 53 MHz RF System Power Supplies Task De... 65 90 260/ 01.03.008020, ... ' 07.01.03.03.14050
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Accelerator Activities to CAMs for durations and log

Activity ID Activity Name Activity Pre-Baseline| Pre-Baseline Min. Original Max. | Predecessors Successors
Type Actual Start élcntltiil Duration| Duration| Duration
‘ 07.01.03.03.14040 PP: Acquire and Install Accumulator 53 MHz RF System Cooling Task De... 65 90 260/ 01.03.008020, ... ' 07.01.03.03.14050
I‘ 07.01.03.03.14050 = MILESTONE: Momentum Stacking RF Installation Complete Finish M... 0 07.01.03.03.14... | 01.03.008220
475.02.07.01.04 Accumulator Barrier Bucket RF system . | | s8]  2109] 1860 |
475.02.07.01.04.01 Conceptual Design (Post CD-0: OPC) - || 13 1 =260 |
07.01.04.01.12010  TASK: Conceptual Design of the Accumulator barrier bucket RF system Task De... 130 180 260/ 01.01.01.006020 01.01.01.006030, 07.0...
475.02.07.01.04.02 Preliminary & Final Design (Post CD-1; PED) _—_—
07.01.04.02.13010 PP: Preliminary Design of the Accumulator barrier bucket RF system Task De... 130 07.01.04.01.12...  01.02.007120, 07.01.0...
‘ 07.01.04.02.13020 PP: Final Design of the Accumulator barrier bucket RF system Task De... 90 130 01.02.007130, . 01.02.007170, 07.01.0...

475.02.07.01.04.03 Implementation & Close-out (Post CD-3; Line ltem) __——
07.01.04.03.14010 PP: Line ltem Implementation & Close-out of the Accumulator barrier bucket RF ... Task De... 180 260/ 01.03.008020, ... ' 01.03.008220

‘ 07.01.04.03.14020 PP: Acquire and Install Accumulator Broadband system cavities Task De... 65 90 260/ 01.03.008020, ... 1 01.03.008220
‘ 07.01.04.03.14030 PP: Acquire and Install Accumulator Broadband system power supplies Task De... 65 90 260/ 01.03.008020, ... ' 01.03.008220
‘ 07.01.04.03.14040 PP: Acquire and Install Accumulator Broadband system cooling Task De... 65 90 260/ 01.03.008020, ... 1 01.03.008220
475.02.07.01.05 Accumulator RF-extraction kicker synchronization system _—_—
475.02.07.01.05.01 Conceptual Design (Post CD-0: OPC)
07.01.05.01.12010 TASK: Conceptual Design of Accumulator RF-extraction kicker synchronization ...
475.02.07.01.05.02 Preliminary & Final Design (Post CD-1; PED)
07.01.05.02.13010 PP: Preliminary Design of Accumulator RF-extraction kicker synchronization sys... 130 07.01.05.01.12... | 01.02.007120, 07.01.0... 007120, 07.01.0...
‘ 07.01.05.02.13020 PP: Final Design of Accumulator RF-extraction kicker synchronization system Task De... 66 45 130 01.02.007130, ... 1 01.02.007170, 07.01.0...
475.02.07.01.05.03 Implementation & Close-out (Post CD-3; Line Item)
07.01.05.03.14010 PP: Line ltem Implementation & Close-out of Accumulator RF-extraction kicker s... 260/ 01.03.008020, ... ' 01.03.008220
475.02.07.01.06 Acc-Deb transfer phase jump system __—_
475.02.07.01.06.01 Conceptual Design (Post CD-0: OPC) | e5] 90
07.01.06.01.12010  TASK: Conceptual Design of Accumulator - Debuncher transfer phase jump syst...
475.02.07.01.06.02 Preliminary & Final Design (Post CD-1; PED)
07.01.06.02.13010 PP: Preliminary Design of Accumulator - Debuncher transfer phase jump system
‘ 07.01.06.02.13020 PP: Final Design of Accumulator - Debuncher transfer phase jump system
475.02.07.01.06.03 Implementation & Close-out (Post CD-3; Line Item)
07.01.06.03.14010 PP: Line ltem Implementation & Close-out of Accumulator - Debuncher transfer ..
475.02.07.01.07 Accumulator RF systems for beam studies/tuning
475.02.07.01.07.01 Conceptual Design (Post CD-0: OPC)
07.01.07.01.12010  TASK: Conceptual Design of Accumulator RF systems for beam studies/tuning
475.02.07.01.07.02 Preliminary & Final Design (Post CD-1; PED)
07.01.07.02.13010 PP: Preliminary Design of Accumulator RF systems for beam studies/tuning 130 07.01.07.01.12... | 01.02.007120, 07.01.0... 007120, 07.01.0...
‘ 07.01.07.02.13020 PP: Final Design of Accumulator RF systems for beam studies/tuning Task De... 33 45 130 01.02.007130, ...  01.02.007170, 07.01.0...
475.02.07.01.07.03 Implementation & Close-out (Post CD-3; Line Item)
07.01.07.03.14010 PP: Line ltem Implementation & Close-out of Accumulator RF systems for beam...

130 07.01.06.01.12... | 01.02.007120, 07.01.0...
33 45 130 01.02.007130, ... |01.02.007170, 07.01.0...

Task De...
Task De...

260 01.03.008020, ... ' 01.03.008220

~ 475.02.07.02 Debuncher RF Systems 1236 2319 3120
475.02.07.02.01 Debuncher Low Level RF [ | s 2to9] 1040 [
475.02.07.02.01.01 Conceptual Design (Post CD-0: OPC) |l | 0 20 30 [
07.02.01.012010 TASK: Conceptual Design of Debuncher low level RF System Task De... 130 260 390/ 01.01.01.006020 01.01.01.006030, 04.1..

475.02.07.02.01.02 Preliminary & Final Design (Post CD-1; PED) __——
04.11.02.02.013010 | PP: Preliminary Design of Accumulator and Debuncher RF Systems Task De... 195 01.02.007020, . 01.02.007120, 04.11.0...

‘ 04.11.02.02.013020 | PP: Final Design of Accumulator and Debuncher RF Systems Task De... 65 130 195/ 01.02.007130, . 01.02.007170, 04.11.0...

475.02.07.02.01.03 Implementation & Close-out (Post CD-3; Line ltem) __—_
04.11.02.03.014010 | PP: Line ltem Implementation & Close-out of Accumulator and Debuncher RF S... 180 260 01.03.008020, . 01.03.008220, 04.11.0...

475.02.07.02.02 Debuncher 2.4 MHz RF system ___—

475.02.07.02.02.01 Conceptual Design (Post CD-0: OPC)

04.11.02.02.01.12010 TASK: Conceptual Design of Debuncher 2.4 MHz RF

475.02.07.02.02.02 Preliminary & Final Design (Post CD-1; PED)
04.11.02.02.02.13010 PP: Preliminary Design of Debuncher 2.4 MHz RF Task De... 130 04.11.02.02.01.... | 01.02.007120, 04.11.0...
‘ 04.11.02.02.02.13020 PP: Final Design of Debuncher 2.4 MHz RF Task De... 90 130 01.02.007130, ... | 01.02.007170, 04.11.0...

475.02.07.02.02.03 Implementation & Close-out (Post CD-3; Line ltem) __——
04.11.02.02.03.14010 PP: Line ltem Implementation & Close-out of Debuncher 2.4 MHz RF Task De... 520 01.03.008020, . 01.03.008220, 04.11.0...

475.02.07.02.03 Debuncher RF systems for beam studies/tuning | [ 19] 2019 I
475.02.07.02.03.01 Conceptual Design (Post CD-0: OPC) ——-n——

== Remaining Level of Effort 1 Remaining Work * @ Milestone Page 21 of 34 TASK filter:

I Actual Work I Critical Remaining Work V==Y S,mmary




Accelerator

Activities to CAMs for durations and log

FY2012

FY2013

FY2014 FY2015 FY2016

| | | | | |
tem R I B T A N S S N S N S S
———— e ——— —— 6/23/14, 475.02,07.01.04.02; Préliminary & Final Design (Post CD-1;PED) | | @ | © | 1 1 | |

! ! ! ! ! ! |
——— e ——————————————————— ‘ ¥ | 4/18/14, 475.02.07.01.06.02 Prellminfary‘& Fihal If)es@n Post/CD-1 PED) T
! 3 ! ! Final Désign of Accumulator - Debuncher trarisfer,phase jumpisystem | | ©

I
pst CD-0: OPC): ! ! ! ! !
L dysom |

D i e e T T e

n of Accurmulator and De

I I I I I I I I I I I I I I
I I I I I I I I I I I I I I
e e e e e e B e T e e e e i e i o

I I I I I
I I I I I
T LR R ]

\PPLFlnalDeS|gnofDebuncher24MHzRF\ T N B R

T T TR R A Sy yuplpgtiududs eyt pufhybfpap it gy bhpangt Pt N e S v A A e s P P R

I Actual Work

= Remaining Level of Effort ]

Remaining Work

Critical Remaining Work V==Y S, mmary

* @ Milestone Page 22 of 34 TASK filter: ,




Accelerator

Activities to CAMs for durations and log

Activity ID Activity Name Activity Pre-Baseline| Pre-Baseline Min. Original Max. | Predecessors Successors
Type Actual Start | Actual Duration| Duration| Duration
FEinich
04.11.02.03.01.12010 TASK: Conceptual Design of Debuncher RF systems for beam studies/tuning Task De... 65 90 260/ 01.01.01.006020 01.01.01.006030, 04.1...

04.11.02.03.04.14010  MILESTONE: Debuncher RF Systems Installation Complete

475.02.07.02.03.02 Preliminary & Final Design (Post CD-1; PED)

04.11.02.03.02.13010 PP: Preliminary Design of Debuncher RF systems for beam studies/tuning

04.11.02.03.02.13020 PP: Final Design of Debuncher RF systems for beam studies/tuning
475.02.07.02.03.03 Implementation & Close-out (Post CD-3; Line ltem)

04.11.02.03.03.14010 PP: Line Item Implementation & Close-out of Debuncher RF systems for beam s...

475.02.07.02.04 Implementation & Close-out (Post CD-3; Line ltem)

475.02.08 External Beam Line
475.02.08.01 External Beam Line general

475.02.08.01.01 Conceptual Design (Post CD-0: OPC)

07.01.01.012010 TASK: Conceptual Design of beam transport from the Debuncher to the Mu2e pr...

475.02.08.01.02 Preliminary & Final Design (Post CD-1; PED)

07.01.02.013010 PP: Preliminary Design of beam transport from the Debuncher to the Mu2e prod...

07.01.02.013020 PP: Final Design of beam transport from the Debuncher to the Mu2e production ...

07.01.02.013030
475.02.08.01.03 Implementation & Close-out (Post CD-3; Line ltem)

07.03.07.03.014020 MILESTONE: Mu2e External Beamline Installation and Close-out Complete

" 475.02.08.02 External Beam Line Beam Transport

475.02.08.02.01 External Beam Line Magnets
475.02.08.02.01.01 Conceptual Design (Post CD-0: OPC)

07.02.01.01.012010 A TASK: Conceptual Design of the external beam line lattice magnets

475.02.08.02.01.02 Preliminary & Final Design (Post CD-1; PED)

07.02.01.02.013010 | PP: Preliminary Design of the external beam line lattice magnets

‘ 07.02.01.02.013020 | PP: Final Design of the external beam line lattice magnets
475.02.08.02.01.03 Implementation & Close-out (Post CD-3; Line Item)

07.02.01.03.014010  PP: Implementation and Close-out of the external beam line lattice magnets

475.02.08.02.02 External Beam Line Magnet Power Supplies
475.02.08.02.02.01 Conceptual Design (Post CD-0: OPC)

07.02.02.01.012010 ' TASK: Conceptual Design of the external beam line magnet power supplies

475.02.08.02.02.02 Preliminary & Final Design (Post CD-1; PED)

07.02.02.02.013010 | PP: Preliminary Design of the external beam line magnet power supplies

‘ 07.02.02.02.013020 | PP: Final Design of the external beam line magnet power supplies
475.02.08.02.02.03 Implementation & Close-out (Post CD-3; Line Item)

07.02.02.03.014010 = PP: Implementation and Close-out of the external beam line magnet power supp...

475.02.08.02.03 External Beam Line Mechanical & Vacuum Systems
475.02.08.02.03.01 Conceptual Design (Post CD-0: OPC)

07.02.03.01.012010 ' TASK: Conceptual Design of the external beam line Mechanical & Vacuum Syst...

475.02.08.02.03.02 Preliminary & Final Design (Post CD-1; PED)

07.02.03.02.013010 | PP: Preliminary Design of the external beam line Mechanical & Vacuum Systems
‘ 07.02.03.02.013020 ' PP: Final Design of the external beam line Mechanical & Vacuum Systems

475.02.08.02.03.03 Implementation & Close-out (Post CD-3; Line Item)

07.02.03.03.014010 = PP: Implementation and Close-out of the external beam line Mechanical & Vacu...

475.02.08.02.04 External Beam Line Instrumentation
475.02.08.02.04.01 Conceptual Design (Post CD-0: OPC)

07.02.04.01.012010 A TASK: Conceptual Design of the external beam line instrumentation

475.02.08.02.04.02 Preliminary & Final Design (Post CD-1; PED)

07.02.04.02.013010  PP: Preliminary Design of the external beam line instrumentation

‘ 07.02.04.02.013020  PP: Final Design of the external beam line instrumentation
475.02.08.02.04.03 Implementation & Close-out (Post CD-3; Line Item)

07.02.04.03.014010  PP: Implementation and Close-out of the external beam line instrumentation

475.02.08.02.05 External Beam Line Controls
475.02.08.02.05.01 Conceptual Design (Post CD-0: OPC)

07.02.05.01.012010 = TASK: Conceptual Design of the external beam line controls

475.02.08.02.05.02 Preliminary & Final Design (Post CD-1; PED)

07.02.05.02.013010 | PP: Preliminary Design of the external beam line controls

MILESTONE: Mu2e External Beamline Final Engineering Design Complete

130 04.11.02.03.01....
130 01.02.007130, ...

Task De...
Task De...

Task De...

04.11.02.03.03....

07.02.01.03.01...

Finish M...

3108
260

1628

2319
2319

260

130
130

2319

10530
780

01.02.007120, 04.11.0...

01.02.007170, 04.11.0...

01.03.008220

| | 0] 20 30 |

Task De...

390/ 01.01.01.006020 | 01.01.01.006030, 07.0...

195 01.02.007020, .

195 01.02.007130, ...

___—

Task De...
Task De...
Task De...

01.02.007120, 07.01.0...
07.01.02.013030

07.01.02.013020 | 01.02.007170

5070

01.03.008220

| [ 48] 2819 wt7of] | 0000
___—

Task De...

Task De... 130 01.02.007020, ...

33

65

65

33

65

260

130
130

260

260

130
130

260

65

130 01.02.007020, ...

130 01.02.007130, .

520 01.03.008020, .

01.02.007120, 07.02.0...

01.02.007170, 07.02.0...

___—

07.03.07.03.014020

___—
| | 0 20| 3o |

390 01.01.01.006020  07.02.02.02.013010

195 01.02.007020, .
195 01.02.007130, .

390 01.03.008020, .

___—

Task De...
Task De...

01.02.007120, 07.02.0...
01.02.007170, 07.02.0...

I O ) R T A R

07.03.07.03.014020

I 7 N
___—

390/01.01.01.006020 | 07.02.03.02.013010

195 01.02.007020, .
195 01.02.007130, .

390/ 01.03.008020, .

I O O = 7 I N
__-_—

130 01.02.007130, .

260 01.03.008020, .

130 01.02.007020, ... | 01.02.007120, 07.02.0...

01.02.007120, 07.02.0...

___—

01.02.007120, 07.02.0...
01.02.007170, 07.02.0...

___—

07.03.07.03.014020

01.02.007170, 07.02.0...

__-_—

07.03.07.03.014020

___—
__-__
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Activity ID Activity Name Activity Pre-Baseline| Pre-Baseline Min. Original Max. | Predecessors Successors
Type Actual Start élcntltiil Duration| Duration| Duration
‘ 07.02.05.02.013020  PP: Final Design of the external beam line controls Task De... 65 130 01.02.007130, . 01.02.007170, 07.02.0...
475.02.08.02.05.03 Implementation & Close-out (Post CD-3; Line Item) _—-_—
07.02.05.03.014010 ' PP: Implementation and Close-out of the external beam line controls Task De 130 260/ 01.03.008020, . 07.03.07.03.014020
* 475.02.08.03 External Beam Line Beam Dump 1220 2059 4680

07.03.01.01.012010  TASK: Conceptual Design of the external beam line Dump Absorber
07.03.01.02.013010 | PP: Preliminary Design of the external beam line Dump Absorber

475.02.08.03.01 External Beam Line Beam Dump Absorber

475.02.08.03.01.01 Conceptual Design (Post CD-0: OPC)

475.02.08.03.01.02 Preliminary & Final Design (Post CD-1; PED)

07.03.01.02.013020  PP: Final Design of the external beam line Dump Absorber
475.02.08.03.01.03 Implementation & Close-out (Post CD-3; Line Item)

130 01.02.007020, ...

Task De...
Task De...

33

65

130 01.02.007130, .

01.02.007120, 07.03.0...

01.02.007170, 07.03.0...

__-_—

07.03.01.03.014010 | PP: Implementation and Close-out of the external beam line Dump Absorber
475.02.08.03.02 External Beam Line Beam Dump Shielding
475.02.08.03.02.01 Conceptual Design (Post CD-0: OPC)
07.03.02.01.012010 A TASK: Conceptual Design of the external beam line Dump Absorber Shielding
475.02.08.03.02.02 Preliminary & Final Design (Post CD-1; PED)

130 260/01.01.01.006020 | 07.03.02.02.013010

__-ﬂ_—

07.03.02.02.013010 | PP: Preliminary Design of the external beam line Dump Absorber Shielding Task De... 65 130 01.02.007020, . 01.02.007120, 07.03.0...
‘ 07.03.02.02.013020 ' PP: Final Design of the external beam line Dump Absorber Shielding Task De... 65 130 01.02.007130, . 01.02.007170, 07.03.0...

475.02.08.03.02.03 Implementation & Close-out (Post CD-3; Line Item)

__-_—

07.03.02.03.014010 = PP: Implementation and Close-out of the external beam line Dump Absorber Shi... 130 260/ 01.03.008020, .
475.02.08.03.03 External Beam Line Beam Dump Magnets = 2059 _
475.02.08.03.03.01 Conceptual Design (Post CD-0: OPC) I 130]  260] ]
07.03.03.01.012010 ' TASK: Conceptual Design of the external beam line Dump Magnets 130 260/ 01.01.01.006020 07.03.03.02.013010
475.02.08.03.03.02 Preliminary & Final Design (Post CD-1; PED) __m__
07.03.03.02.013010 | PP: Preliminary Design of the external beam line Dump Magnets 33 65 130 01.02.007020, . 01.02.007120, 07.03.0...
‘ 07.03.03.02.013020  PP: Final Design of the external beam line Dump Magnets Task De... 65 130 01.02.007130, . 01.02.007170, 07.03.0...
475.02.08.03.03.03 Implementation & Close-out (Post CD-3; Line Iltem) _—-_—
07.03.03.03.014010 = PP: Implementation and Close-out of the external beam line Dump Magnets . 130 260/ 01.03.008020, .
475.02.08.03.04 External Beam Line Beam Dump Power Supplies 196 2059 —
475.02.08.03.04.01 Conceptual Design (Post CD-0: OPC) _== 130  260] ]
07.03.04.01.012010 = TASK: Conceptual Design of the external beam line Dump Magnet Power Supplies . 130 260/ 01.01.01.006020 07.03.04.02.013010
475.02.08.03.04.02 Preliminary & Final Design (Post CD-1; PED) __m__
07.03.04.02.013010 | PP: Preliminary Design of the external beam line Dump Magnet Power Supplies Task De... 33 65 130 01.02.007020, . 01.02.007120, 07.03.0...
‘ 07.03.04.02.013020 ' PP: Final Design of the external beam line Dump Magnet Power Supplies Task De... 65 130 01.02.007130, . 01.02.007170, 07.03.0...
475.02.08.03.04.03 Implementation & Close-out (Post CD-3; Line Item) _—-_—
07.03.04.03.014010 = PP: Implementation and Close-out of the external beam line Dump Magnet Pow... 130 260/ 01.03.008020, .

475.02.08.03.05 External Beam Line Beam Dump Mechanical 196 2059 _
475.02.08.03.05.01 Conceptual Design (Post CD-0: OPC) _ 130]  =2e0] ]

07.03.05.01.012010 ' TASK: Conceptual Design of the external beam line Dump Mechanical & Vacuu... . 130 260/ 01.01.01.006020 07.03.05.02.013010
475.02.08.03.05.02 Preliminary & Final Design (Post CD-1; PED) __m__
07.03.05.02.013010 | PP: Preliminary Design of the external beam line Dump Mechanical & Vacuum ...  Task De... 130 01.02.007020, . 01.02.007120, 07.03.0...
‘ 07.03.05.02.013020 | PP: Final Design of the external beam line Dump Mechanical & Vacuum Systems | Task De... 65 130 01.02.007130, . 01.02.007170, 07.03.0...
475.02.08.03.05.03 Implementation & Close-out (Post CD-3; Line Item) _—-_—
07.03.05.03.014010 = PP: Implementation and Close-out of the external beam line Dump Mechanical ... 130 260/ 01.03.008020, .

475.02.08.03.06 External Beam Line Beam Dump Instrumentation = 2009 _
475.02.08.03.06.01 Conceptual Design (Post CD-0: OPC) I 80 | 130 ]
07.03.06.01.012010 ' TASK: Conceptual Design of the external beam line Dump Instrumentation 130 01.01.01.006020  07.03.06.02.013010
475.02.08.03.06.02 Preliminary & Final Design (Post CD-1; PED)

__-_—

07.03.06.02.013010 | PP: Preliminary Design of the external beam line Dump Instrumentation 40 65 01.02.007020, . 01.02.007120, 07.03.0...
‘ 07.03.06.02.013020 | PP: Final Design of the external beam line Dump Instrumentation 20 40 65 01.02.007130, ... 1 01.02.007170, 07.03.0...
475.02.08.03.06.03 Implementation & Close-out (Post CD-3; Line ltem) __-E—_

07.03.06.03.014010 = PP: Implementation and Close-out of the external beam line Dump Instrumentation 130 01.03.008020, ...

475.02.08.03.07 External Beam Line Beam Dump Controls 120 2009 _
475.02.08.03.07.01 Conceptual Design (Post CD-0: OPC) _ 80 | 130 ]
07.03.07.01.012010 ' TASK: Conceptual Design of the external beam line Dump Controls

130 01.01.01.006020 | 07.03.07.02.013010
475.02.08.03.07.02 Preliminary & Final Design (Post CD-1; PED)

__-——
07.03.07.02.013010 ' PP: Preliminary Design of the external beam line Dump Controls Task De... 65 01.02.007020, . 01.02.007120, 07.03.0...
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Accelerator Activities to CAMs for durations and log

Activity ID Activity Name Activity Pre-Baseline| Pre-Baseline Min. Original Max. | Predecessors Successors
Type Actual Start | Actual Duration| Duration| Duration
FEinich
‘ 07.03.07.02.013020 ' PP: Final Design of the external beam line Dump Controls Task De... 20 40 65 01.02.007130, ... 1 01.02.007170, 07.03.0...
475.02.08.03.07.03 Implementation & Close-out (Post CD-3; Line Item)
07.03.07.03.014010  PP: Implementation and Close-out of the external beam line Dump Controls Task De... 40 80 130 01.03.008020, ...

475.02.09 Extinction 3554 2189 11960
475.02.09.01 Extinction general 325 2189 780

475.02.09.01.01 Conceptual Design (Post CD-0: OPC) __—_
08.01.01.012010 TASK: Conceptual Design of the overall Mu2e extinction system

475.02.09.01.02 Preliminary & Final Design (Post CD-1; PED)
08.01.02.013010 PP: Engineering Design of the overall Mu2e extinction system Task De... 130 260 01.02.007020, . 101.02.007120, 08.01.0... 007120, 08.01.0...
08.01.02.013020 PP: Final Design Engineering of the overall Mu2e extinction System Task De... 1 01.02.007130, ... | 08.01.02.013030, 08.0...
08.01.02.013030 MILESTONE: Mu2e Extinction System Final Engineering Design Complete Finish M... 08.01.02.01302... 1 01.02.007170
475.02.09.01.03 Implementation & Close-out (Post CD-3; Line ltem)
08.01.03.014010 MILESTONE: Mu2e Extinction System Installation and Close-out Complete Finish M... 08.02.01.03.01...
* 475.02.09.02 Internal Extinction System 1024 2059 3900

475.02.09.02.01 Internal Extinction System Kickers ____—

475.02.09.02.01.01 Conceptual Design (Post CD-0: OPC) ]

01.03.008220

08.02.01.01.012010 ' TASK: Conceptual Design of the Internal Extinction System Kickers Task De... 65 130 260 01.01.01.006020  08.02.01.02.013010
475.02.09.02.01.02 Preliminary & Final Design (Post CD-1; PED) __-ﬂ—_
08.02.01.02.013010 | PP: Preliminary Design of the Internal Extinction System Kickers 130/ 01.02.007020, . 01.02.007120, 08.02.0...

‘ 08.02.01.02.013020 ' PP: Final Design of the Internal Extinction System Kickers Task De... 33 65 130 01.02.007130, . 01.02.007170, 08.01.0...

475.02.09.02.01.03 Implementation & Close-out (Post CD-3; Line ltem) __-—_
08.02.01.03.014010  PP: Implementation and Close-out of the Internal Extinction System Kickers 260 01.03.008020, . 08.01.03.014010

475.02.09.02.02 Internal Extinction System Power Supplies _—_—
475.02.09.02.02.01 Conceptual Design (Post CD-0: OPC) _—-_—
08.02.02.01.012010 ' TASK: Conceptual Design of the Internal Extinction System Power Supplies
475.02.09.02.02.02 Preliminary & Final Design (Post CD-1; PED)
08.02.02.02.013010 | PP: Preliminary Design of the Internal Extinction System Power Supplies 130/ 01.02.007020, . 01.02.007120, 08.02.0...
‘ 08.02.02.02.013020  PP: Final Design of the Internal Extinction System Power Supplies Task De... 65 130 01.02.007130, . 01.02.007170, 08.01.0...
475.02.09.02.02.03 Implementation & Close-out (Post CD-3; Line Iltem) _—-_—
08.02.02.03.014010 = PP: Implementation and Close-out of the Internal Extinction System Power Supp... 130 260/ 01.03.008020, . 08.01.03.014010
475.02.09.02.03 Internal Extinction System Momentum Collimator System

__—_
475.02.09.02.03.01 Conceptual Design (Post CD-0: OPC) | | e 1] 20 [

08.02.03.01.012010 = TASK: Conceptual Design of the Internal Extinction Momentum Collimator System 65 130 260/ 01.01.01.006020  08.02.03.02.013010
475.02.09.02.03.02 Preliminary & Final Design (Post CD-1; PED) __-ﬁ——

08.02.03.02.013010 ' PP: Preliminary Design of the Internal Extinction Momentum Collimator System Task De... 33 65 130/ 01.02.007020, . 01.02.007120, 08.02.0...
‘ 08.02.03.02.013020  PP: Final Design of the Internal Extinction Momentum Collimator System Task De... 65 130 01.02.007130, . 01.02.007170, 08.01.0...

475.02.09.02.03.03 Implementation & Close-out (Post CD-3; Line ltem) __-__

08.02.03.03.014010 ' PP: Implementation and Close-out of the Internal Extinction Momentum Collimat...  Task De... 130 260/ 01.03.008020, . 08.01.03.014010

475.02.09.02.04 Internal Extinction System Mechanical __——
475.02.09.02.04.01 Conceptual Design (Post CD-0: OPC) __-_—

08.02.04.01.012010 ' TASK: Conceptual Design of the Internal Extinction Mechanical & Vacuum Syste...
475.02.09.02.04.02 Preliminary & Final Design (Post CD-1; PED)
08.02.04.02.013010 | PP: Preliminary Design of the Internal Extinction Mechanical & Vacuum Systems  Task De... 130 01.02.007020, . 101.02.007120, 08.02.0... 007120, 08.02.0...
‘ 08.02.04.02.013020  PP: Final Design of the Internal Extinction Mechanical & Vacuum Systems Task De... 65 130/ 01.02.007130, . 01.02.007170, 08.01.0...
475.02.09.02.04.03 Implementation & Close-out (Post CD-3; Line Item) _—-_—
08.02.04.03.014010 = PP: Implementation and Close-out of the Internal Extinction Mechanical & Vacuu... . 65 130 260/ 01.03.008020, . 08.01.03.014010
475.02.09.02.05 Internal Extinction System Instrumentation _—_—
475.02.09.02.05.01 Conceptual Design (Post CD-0: OPC) -
08.02.05.01.012010 ' TASK: Conceptual Design of the Internal Extinction System Instrumentation
475.02.09.02.05.02 Preliminary & Final Design (Post CD-1; PED)
08.02.05.02.013010  PP: Preliminary Design of the Internal Extinction System Instrumentation 65 01.02.007020, . 101.02.007120, 08.02.0... 007120, 08.02.0...
08.02.05.02.013020 | PP: Final Design of the Internal Extinction System Instrumentation 20 40 65 01.02.007130, ... 1 01.02.007170, 08.01.0...

475.02.09.02.05.03 Implementation & Close-out (Post CD-3; Line ltem) ] ] 4 s8] 0 ]

I Actual Work I Critical Remaining Work V==Y S,mmary

08.02.05.03.014010 ' PP: Implementation and Close-out of the Internal Extinction System Instrumenta...  Task De... 40 80 130 01.03.008020, ... ' 08.01.03.014010
475.02.09.02.06 Internal Extinction System Controls | [ t20] 2009 30 [
01 Conceptual Design (Post C | | 4 8 w0 |
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Activity ID Activity Name Activity Pre-Baseline| Pre-Baseline Min. Original Max. | Predecessors Successors
Type Actual Start | Actual Duration| Duration| Duration
FEinich
08.02.06.01.012010 ' TASK: Conceptual Design of the Internal Extinction System Controls Task De... 80 130 01.01.01.006020  08.02.06.02.013010

475.02.09.02.06.02 Preliminary & Final Design (Post CD-1; PED)

~ 475.02.09.03 External Extinction System
475.02.09.03.01 Implementation & Close-out (Post CD-3; Line Item)

08.03.01.014010 MILESTONE: Mu2e Extinction System AC Dipole & Power Supply Installation an... | Finish M...

475.02.09.03.02 External Extinction System AC dipole magnets
475.02.09.03.02.01 Conceptual Design (Post CD PC)

475.02.09.03.02.02 Preliminary & Final Design (Post CD-1; PED)

475.02.09.03.03.01 Conceptual Design (Post CD-0: OPC)

475.02.09.03.03.02 Preliminary & Final Design (Post CD-1; PED)

475.02.09.03.04 External Extinction System Collimation
475.02.09.03.04.01 Conceptual Design (Post CD-0: OPC)

475.02.09.03.04.02 Preliminary & Final Design (Post CD-1; PED)

475.02.09.03.05 External Extinction System Mechanical
475.02.09.03.05.01 Conceptual Design (Post CD-0: OPC)

475.02.09.03.05.02 Preliminary & Final Design (Post CD-1; PED)

475.02.09.03.06.01 Conceptual Design (Post CD-0: OPC)

475.02.09.03.06.02 Preliminary & Final Design (Post CD-1; PED)

475.02.09.03.07 External Extinction System Controls
475.02.09.03.07.01 Conceptual Design (Post CD-0: OPC)

475.02.09.03.07.02 Preliminary & Final Design (Post CD-1; PED)

08.02.06.02.013010 ' PP: Preliminary Design of the Internal Extinction System Controls

08.02.06.02.013020 | PP: Final Design of the Internal Extinction System Controls
475.02.09.02.06.03 Implementation & Close-out (Post CD-3; Line ltem)
08.02.06.03.014010 | PP: Implementation and Close-out of the Internal Extinction System Controls

08.03.02.01.012010 ' TASK: Conceptual Design of the External Extinction System AC Dipole Power S...

08.03.02.02.013010 | PP: Preliminary Design of the External Extinction System AC Dipole Power Sup...
‘ 08.03.02.02.013020  PP: Final Design of the External Extinction System AC Dipole Power Supplies Task De...
475.02.09.03.03.03 Implementation & Close-out (Post CD-3; Line Item)
08.03.02.03.014010 ' PP: Implementation and Close-out of the External Extinction System AC Dipole ... ' Task De...

08.03.03.01.012010 = TASK: Conceptual Design of the External Extinction System Collimation

08.03.03.02.013010 | PP: Preliminary Design of the External Extinction System Collimation

‘ 08.03.03.02.013020  PP: Final Design of the External Extinction System Collimation Task De...
475.02.09.03.04.03 Implementation & Close-out (Post CD-3; Line Item)
08.03.03.03.014010 ' PP: Implementation and Close-out of the External Extinction System Collimation

08.03.04.01.012010 = TASK: Conceptual Design of the External Extinction Mechanical & Vaccum Syst...

08.03.01.03.01...

08.03.01.01.012010 ' TASK: Conceptual Design of the External Extinction System AC Dipole Magnets  Task De...
08.03.01.02.013010 | PP: Preliminary Design of the External Extinction System AC Dipole Magnets Task De...

‘ 08.03.01.02.013020 ' PP: Final Design of the External Extinction System AC Dipole Magnets Task De...

475.02.09.03.02.03 Implementation & Close-out (Post CD-3; Line Item)

08.03.01.03.014010 ' PP: Implementation and Close-out of the External Extinction System AC Dipole ...
475.02.09.03.03 External Extinction System AC Dipole power supplies

08.03.04.03.014010  PP: Implementation and Close-out of the External Extinction Mechanical & Vacc...  Task De...
475.02.09.03.06 External Extinction System Instrumentation and Monitoring

08.03.05.01.012010 ' TASK: Conceptual Design of the External Extinction System Instrumentation an...  Task De...
08.03.05.02.013010 | PP: Preliminary Design of the External Extinction System Instrumentation and M... ' Task De...
08.03.05.02.013020 | PP: Final Design of the External Extinction System Instrumentation and Monitoring | Task De...
475.02.09.03.06.03 Implementation & Close-out (Post CD-3; Line ltem)
08.03.05.03.014010 = PP: Implementation and Close-out of the External Extinction System Instrument... = Task De...

08.03.06.01.012010 ' TASK: Conceptual Design of the External Extinction System Controls Task De...

08.03.06.02.013010 | PP: Preliminary Design of the External Extinction System Controls Task De...
08.03.06.02.013020 | PP: Final Design of the External Extinction System Controls Task De...

475.02.09.03.07.03 Implementation & Close-out (Post CD-3; Line ltem)
08.03.06.03.014010 | PP: Implementation and Close-out of the External Extinction System Controls
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08.03.04.02.013010 | PP: Preliminary Design of the External Extinction Mechanical & Vaccum Systems  Task De...
‘ 08.03.04.02.013020 | PP: Final Design of the External Extinction Mechanical & Vaccum Systems Task De...
475.02.09.03.05.03 Implementation & Close-out (Post CD-3; Line ltem)
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Activity ID Activity Name Activity Pre-Baseline| Pre-Baseline Min. Original Max. | Predecessors Successors
Type Actual Start | Actual Duration| Duration| Duration
Finich
475.02.09.04 Extinction Monitoring 446 2189 1430

475.02.09.04.01 Internal Extinction monitoring | | teof 2009 80 | 0

475.02.09.04.01.01 Conceptual Design (Post CD-0: OPC) _—--E__
08.04.01.01.012010 ' TASK: Conceptual Design of Internal Extinction Monitoring . 80 130 01.01.01.006020 ' 08.04.01.02.013010

475.02.09.04.01.02 Preliminary & Final Design (Post CD-1; PED) _—-_—
08.04.01.02.013010  PP: Preliminary Design of Internal Extinction Monitoring Task De... 65 01.02.007020, . 01.02.007120, 08.04.0...
08.04.01.02.013020 | PP: Final Design of Internal Extinction Monitoring Task De... 20 40 65 01.02.007130, ... | 01.02.007170, 08.01.0...

475.02.09.04.01.03 Implementation & Close-out (Post CD-3; Line Item) . | | 4] 8| 13 |

08.04.01.03.014010  PP: Implementation and Close-out of Internal Extinction Monitoring . 40 80 130 01.03.008020, ... ' 08.01.03.014010
475.02.09.04.02 External Extinction Monitoring [ | s 2189] fo40) |
475.02.09.04.02.01 Conceptual Design (Post CD-0: OPC) __——

08.04.02.01.012010 A TASK: Conceptual Design of External Extinction Monitoring Task De...

475.02.09.04.02.02 Preliminary & Final Design (Post CD-1; PED)
08.04.02.02.013010 | PP: Preliminary Design of External Extinction Monitoring Task De... 33 65 130 01.02.007020, . 01.02.007120, 08.04.0...

‘ 08.04.02.02.013020  PP: Final Design of External Extinction Monitoring Task De... 65 130 01.02.007130, . 01.02.007170, 08.01.0...
475.02.09.04.02.03 Implementation & Close-out (Post CD-3; Line Item) _—_—
08.04.02.03.014010 ' PP: Implementation and Close-out of External Extinction Monitoring Task De... 130 260 390 01.03.008020, . 08.01.03.014010
475.02.10 Target Station 16D RUCHI U
475.02.10.01 Target Station general 260 2059 780
475.02.10.01.01 Conceptual Design (Post CD-0: OPC) . [ | 18] 20 80 |
09.01.01.012010 TASK: Overall Conceptual Design of the Target Station Task De... 130 260 390/ 01.01.01.006020 01.01.01.006030, 09.0...

475.02.10.01.02 Preliminary & Final Design (Post CD-1; PED)

___—

09.01.02.013010 PP: Engineering Design of the Target Station Task De... 130 260 390 01.02.007020, . 09.01.02.013020
09.01.02.013020 MILESTONE: Mu2e Production Target Station Systems Final Engineering Desig... = Finish M... 0 09.01.02.013010  01.02.007170

475.02.10.01.03 Implementation & Close-out (Post CD-3; Line Item)

09.01.03.014010 MILESTONE: Mu2e Production Target Station Systems Installation and Close-o... 0 09.02.03.01402... 1 01.03.008220
475.02.10.02 Target 325 2059 1040

475.02.10.02.01 Conceptual Design (Post CD-0: OPC)

| ] o 20 30 ]

09.02.01.012010 TASK: Conceptual Design of the Mu2e Production Target . 130 260 390/ 01.01.01.006020 | 09.02.02.013010
475.02.10.02.02 Preliminary & Final Design (Post CD-1; PED) _—_—
09.02.02.013010 PP: Preliminary Design of the Mu2e Production Target Task De... 130 195 01.02.007020, . 01.02.007120, 09.02.0...
09.02.02.013020 PP: Final Design of the Mu2e Production Target Task De... 65 130 195 01.02.007130, . 01.02.007170, 09.02.0...
475.02.10.02.03 Implementation & Close-out (Post CD-3; Line ltem) _—-_—
09.02.03.014010 PP: Implementation and Close-out of the Mu2e Production Target Task De... 130 260 01.03.008020, . 09.02.03.014020
09.02.03.014020 MILESTONE: Mu2e Production Target Installation and Close-out Complete Finish M... 0 09.02.03.014010  09.01.03.014010
" 475.02.10.03 Target Handling 261 2059 910

475.02.10.03.01 Conceptual Design (Post CD-0: OPC)

| ] o 20 30 |

09.03.01.012010 TASK: Conceptual Design of Mu2e Production Target Handling . 130 260 390/ 01.01.01.006020 09.03.02.013010
475.02.10.03.02 Preliminary & Final Design (Post CD-1; PED) __m__
09.03.02.013010 PP: Preliminary Design of Mu2e Production Target Handling Task De... 65 130 01.02.007020, . 01.02.007120, 09.03.0...
| 09.03.02.013020 PP: Final Design of Mu2e Production Target Handling Task De... 65 130/ 01.02.007130, . 01.02.007170, 09.03.0...
475.02.10.03.03 Implementation & Close-out (Post CD-3; Line ltem) _—-_—
09.03.03.014010 PP: Implementation and Close-out of Mu2e Production Target Handling Task De... 65 130 260 01.03.008020, . 09.01.03.014010
~ 475.02.10.04 Proton Shield 261 2059 910

475.02.10.04.01 Conceptual Design (Post CD-0: OPC) __—_
09.04.01.012010 TASK: Conceptual Design of the Proton Shield Task De...

475.02.10.04.02 Preliminary & Final Design (Post CD-1; PED)
09.04.02.013010 PP: Preliminary Design of the Proton Shield Task De... 33 65 130 01.02.007020, ... 1 01.02.007120, 09.04.0...
09.04.02.013020 PP: Final Design of the Proton Shield Task De... 33 65 130 01.02.007130, ...  01.02.007170, 09.04.0...

475.02.10.04.03 Implementation & Close-out (Post CD-3; Line ltem) __-__

09.04.03.014010 PP: Implementation and Close-out of the Proton Shield Task De... 65 130 260 01.03.008020, . 09.04.03.014020
| 09.04.03.014020 MILESTONE: Mu2e Production Target Heat & Radiation Shield Installation and ... ' Finish M... 0 09.04.03.014010  09.01.03.014010
475.02.10.05 Target Station Beam Absorber 171 1994 650

475.02.10.05.01 Conceptual Design (Post CD-0: OPC) __-—_
09.05.01.012010 TASK: Conceptual Design of the Mu2e Production Target beam absorber

475.02.10.05.02 Preliminary & Final Design (Post CD-1; PED)
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475.02.10.05.03 Implementation & Close-out (Post CD-3; Line Item)

475.02.10.06.01 Conceptual Design (Post CD-0: OPC)

Activity ID Activity Name Activity Pre-Baseline| Pre-Baseline Min. Original Max. | Predecessors Successors
Type Actual Start | Actual Duration| Duration| Duration
FEinich
| 09.05.02.013010 PP: Preliminary Design of the Mu2e Production Target beam absorber Task De... 33 65 130 01.02.007020, ... = 01.02.007120, 09.05.0...
| 09.05.02.013020 PP: Final Design of the Mu2e Production Target beam absorber Task De... 33 65 130 01.02.007130, ... 1 01.02.007170, 09.05.0...

09.05.03.014010 PP: Implementation and Close-out of the Mu2e Production Target beam absorber ' Task De... 40 65 130 01.03.008020, ... ' 09.05.03.014020
| 09.05.03.014020 MILESTONE: Mu2e Production Target Beam Absorber Installation and Close-ou...  Finish M... 0 09.05.03.014010 01.02.007170, 09.01.0...
475.02.10.06 Target Station Cooling 171 1994 650

| ] e 0 20 ]

09.06.01.012010 TASK: Conceptual Design of Mu2e Production Target station cooling systems . 65 130 260 01.01.01.006020 | 09.06.02.013010
475.02.10.06.02 Preliminary & Final Design (Post CD-1; PED) __-ﬂ__
09.06.02.013010 PP: Preliminary Design of Mu2e Production Target station cooling systems 65 130 01.02.007020, . 01.02.007120, 09.06.0...
09.06.02.013020 PP: Final Design of Mu2e Production Target station cooling systems 33 65 130 01.02.007130, ... 1 01.02.007170, 09.06.0...
475.02.10.06.03 Implementation & Close-out (Post CD-3; Line ltem) _—_—
09.06.03.014010 PP: Implementation and Close-out of Mu2e Production Target station cooling sy... 40 65 130 01.03.008020, ... ' 09.01.03.014010
 475.02.10.07 Target Station Instrumentation 171 1994 650

__-_—

475.02.10.07.01 Conceptual Design (Post CD-0: OPC)
09.07.01.012010 TASK: Conceptual Design of the Mu2e Production Target Station Instrumentation | Task De...

475.02.10.07.02 Preliminary & Final Design (Post CD-1; PED)
09.07.02.013010 PP: Preliminary Design of the Mu2e Production Target Station Instrumentation Task De... 33 65 130 01.02.007020, ... | 01.02.007120, 09.07.0...
| 09.07.02.013020 PP: Final Design of the Mu2e Production Target Station Instrumentation Task De... 33 65 130 01.02.007130, ... 1 01.02.007170, 09.07.0...
475.02.10.07.03 Implementation & Close-out (Post CD-3; Line Item) . | | 4  e| 48] |

09.07.03.014010 PP: Implementation and Close-out of the Mu2e Production Target Station Instru... ' Task De... 40 65 130 01.03.008020, ... ' 09.01.03.014010
475.02.11 Operations Preparation 780 2189 2600
475.02.11.01 Operations Preparation general 130 1930 520
475.02.11.01.01 Conceptual Design (Post CD-0: OPC) __-—_
10.01.01.012010 TASK: Conceptual Design of Operations preparation elements Task De... 130 260/ 01.01.01.006020 01.01.01.006030, 10.0...
475.02.11.01.02 Preliminary & Final Design (Post CD-1; PED) _—-_—
10.01.02.013010 PP: Engineering Design of Operations preparation elements Task De... 130 260/ 01.02.007020, . 10.01.02.013020

| 10.01.02.013020 PP: Final Engineering Design of Operation Preparation elements Task De... 1 10.01.02.01301... 1 10.01.02.013030
| 10.01.02.013030 MILESTONE: Mu2e Accelerator Operations software and documentation Final E...  Finish M... 0 10.01.02.013020 ' 01.02.007170, 10.01.0...
475.02.11.01.03 Implementation & Close-out (Post CD-3; Line Item) . | e 4 o0 1
10.01.03.014010 Implementation of Mu2e Accelerator Operations software and documentation Task De... 1 10.01.02.01303... 1 10.01.03.014011
| 10.01.03.014011 MILESTONE: Mu2e Accelerator Operations software and documentation Compl... | Finish M... 0 10.01.03.014010 ' 01.03.008220
~ 475.02.11.02 Application Codes 325 2189 1040
475.02.11.02.01 Conceptual Design (Post CD-0: OPC) | | e 13 260 |
10.02.01.012010 TASK: Conceptual Design of accelerator control system applications necessary f... | Task De... 65 130 260/ 01.01.01.006020  10.02.02.013010
475.02.11.02.02 Preliminary & Final Design (Post CD-1; PED) _—_—
10.02.02.013010 PP: Preliminary Design of accelerator control system applications necessary for ... | Task De... 130 195 01.02.007020, ... | 01.02.007120, 10.02.0...
| 10.02.02.013020 PP: Final Design of the accelerator control system applications necessary for op... ' Task De... 65 130 195 01.02.007130, . 01.02.007170, 10.02.0...
475.02.11.02.03 Implementation & Close-out (Post CD-3; Line Item) _—_—
10.02.03.014010 PP: Implementation of accelerator control system applications necessary for ope... Task De... 130 260 390 01.03.008020, .
~ 475.02.11.03 Procedures Documentation 325 2189 1040
475.02.11.03.01 Conceptual Design (Post CD-0: OPC) | | e %[ 20 [
10.03.01.012010 TASK: Conceptual Design of the procedures and documentation necessary for t... . 65 130 260/ 01.01.01.006020  10.03.02.013010
475.02.11.03.02 Preliminary & Final Design (Post CD-1; PED) _—_—
10.03.02.013010 PP: Preliminary Design of the procedures and documentation necessary for the ... ' Task De... 65 130 195 01.02.007020, . 01.02.007120, 10.03.0...
| 10.03.02.013020 PP: Final Design of the procedures and documentation necessary for the operati... Task De... 65 130 195 01.02.007130, . 01.02.007170, 10.03.0...
475.02.11.03.03 Implementation & Close-out (Post CD-3; Line ltem) _—_—
10.03.03.014010 PP: Implementation and Close-out of the procedures and documentation necess... Task De... 130 260 390 01.03.008020, .
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